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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.:  042192-03
FrROM: Garth Daley/1g/63 DATE: November 30, 2006
C.C. RRG/ Clayton Site Technical Committee
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek
RE: Status Report # 13 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this thirteenth Monthly Status Report is October 23, 2006, through November 24, 2006.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 12 was submitted to U.S. EPA on October 31, 2006.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION, AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period centered on implementing a soil treatment technology for
the management of the mixed waste (Resource Conservation and Recovery Act [RCRA] and Toxic
Substances Control Act [TSCA]) soils that have been generated from excavation activities, reestablishing an
on-Site presence, and reinitiating waste shipment activities. Additional details of the completed tasks are
provided for review in this report.

A weekly summary of activities appears below:

¢ During the week of October 23, 2006 (October 23 - 27, 2006), the primary activities that were completed
were the plastic integrity survey at Stockpile # 4/4B, and the loading and shipment of miscellaneous
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laboratory chemicals off-Site for disposal. On October 24, 2006, BISCo relocated the upper portions of
stockpiles # 4/4B to a prepared section of the EZ 4 Work Zone before using an excavator to expose a
total of nine locations within the interior of the two stockpiles. The locations within stockpile # 4
revealed that there was no plastic sheeting present at the center and eastern portions of the stockpile
footprint. Conversely, the examination of the five locations within the footprint of stockpile # 4B
showed that plastic sheeting was present. On October 25, 2006, personnel from Veolia Environmental
Services, Inc. (Veolia) were present at the Site to prepare various containers of laboratory chemicals and
miscellaneous household hazardous substances for shipment and disposal. These material were
segregated and placed inside four laboratory overpack containers and transported to the Veolia Trade
Waste Incinerator facility in Sauget, Illinois for final disposal;

e The primary activities completed during the week of October 30, 2006, involved the submission of a
notification letter to OSC Turner on October 31, 2006, and the completion of the initial phase of
collecting Site survey data on November 2, 2006. The notification letter informed OSC Turner and the
U.S. EPA of The Respondents’ intention to begin backfilling six select excavations at the Site on or after
November 7, 2006 and that OSC Turner had until that date to provide comments to the proposed action.
On November 2, 2006, Juneau Surveyors and Engineers collected survey data at the RRG/Clayton Site
to document the location of Site features created by the performance of the mandated Removal Action
(RA) activities. Additionally, the proposed preliminary landfill cover design information was
submitted to OSC Turner, the U.S. EPA, and the IEPA on November 3, 2006. These documents were
provided to obtain for review and comments;

e For the week of November 6, 2006, Site-related activities centered on the installation of backfill material
into select excavations. BISCo accepted delivery of 43 loads (1,144 tons) of Aggline material on
November 7 and 8, 2006 for the purpose of backfilling the excavations associated with sample locations
TP-13, TP-44, TP-47, TP-54, GP-15, and GP-20. Backfilling of the indicated excavations, with the
exception of GP-15, was also completed on November 7 and 8, 2006. Additional backfilling activities
were completed on November 9, 2006;

e The primary focus of Site-related activities for the week of November 13, 2006 was preparing a response
to OSC Turner’s request for performing an investigation of the loading dock at the Waste Drum Storage
Building, and making preparations for the treatment of the remaining soils. On November 13, 2006, the
U.S. EPA contacted The Respondents for an update on the status of the response and on November 14,
2006, analytical data was provided to support The Respondents” opinion that an investigation of the
dock was not warranted. On November 15, 2006, The Respondents received verbal authorization from
OSC Turner to proceed with the chemical oxidation treatment of the mixed RCRA /TSCA soils at the
Site. BISCo subsequently prepared the expected work areas for the soil treatment on November 16 and
17,2006. Additionally, CRA prepared a demonstration to the IEPA Bureau of Air related to the ability
of the Site to perform the volatile organic compound (VOC) removal treatment without the need to
install any emissions control measures. This demonstration was submitted to the IEPA and the U.S. EPA
on November 18, 2006; and

e For the week of November 20 through 24, 2006, the key Site activity centered on the processing of
impacted excavated soils for off-Site transportation and disposal. Between November 20 and 22, BISCo
and EQ processed 28 batches (an estimated 1,000 tons/670 cubic yards) of soils by applying powdered
potassium permanganate (KMnOy), and water to the target material. Post-treatment samples were
collected from the treated materials from Stockpile # 5C and Stockpile # 2 on November 21 and 22, 2006,
respectively. No activities were performed on November 23 and 24, 2006 due to the Thanksgiving
holiday.
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Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for October 23 - 27, 2006; Appendix B - Weekly Summary
of Site Activities for October 30 - November 3, 2006; Appendix C - Weekly Summary of Site Activities for
November 6 - 10, 2006; Appendix D - Weekly Summary of Site Activities for November 13 - 18, 2006; and
Appendix E - Weekly Summary of Site Activities for November 20 - 24, 2006.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTT)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006.

During the reporting period, analytical results were received for the decontamination confirmation samples
collected on October 19, 2006, the waste characterization samples collected on October 17, 2006, during the
investigation of the EZ 4 Work Zone loading dock, and a waste characterization sample of the contents of a
drum of recovered oil. Following the loading out of the contents of the former tank G8, the stick and bucket
of the excavator used were decontaminated and ten wipe samples were collected to determine the
effectiveness of the decontamination procedures. A summary table of the analytical from those samples
and a sample key are included as Appendix F, while Appendix G contains a copy of the analytical report of
these sample results.

On October 17, 2006, CRA and BISCo performed an investigation of the concrete loading dock located along
the eastern edge of the EZ 4 Work Zone. The investigation revealed the presence of soil-like materials,
drum carcasses, a drum with an orange-brown sludge material, and dried paint waste within the drum
carcasses. CRA collected samples of the soil-like material and the sludge for waste characterization
analysis. These samples were taken to TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) for analysis. A
summary table of those analytical results and a sample key are included as Appendix H, while a copy of the
analytical report is included as Appendix I.

As part of ongoing waste disposal activities with Veolia, a sample was collected from a drum of recovered
oil at the Site and submitted for PCB analysis. This sample was collected on October 17, 2006 by BISCo, was
designated sample Drum A-1, and was submitted to TEK-Lab for analysis. Appendix I also contains the
analytical results from this sample.

The only samples collected during the reporting period were the two post-treatment samples collected from
Stockpile # 5C and Stockpile # 2 on November 21 and 22, 2006, respectively. These samples were submitted
to the EQ Wayne Disposal facility to be analyzed for the presence of Toxicity Characteristic Leaching
Procedure (TCLP) VOCs to measure the effectiveness of the chemical oxidation process. Analytical results
from theses samples were not available prior to the end of the reporting period.
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1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through E of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. With the exception of
possible weather-related delays, no additional problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As mentioned in Section 1.2, a total of two samples were collected at the RRG/ Clayton Site during the
reporting period. These samples were comprised of two soil samples intended to determine the
effectiveness of the chemical oxidation treatment process. However, the analytical results for those samples
were not available before the end of the reporting period.

During the reporting period, analytical results were received for ten decontamination confirmatory wipe
samples, one soil sample, one sludge sample and one oil sample. Copies of the analytical results for these
samples are provided in Appendices G, and I. Those data, with the exception of the results from the oil
sample, are also summarized in tabular form in Appendices F and H, along with the respective sample
keys.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (November 27, 2006, through December 22, 2006), the following
activities are anticipated:

e EQ, BISCo, and CRA will complete VOC treatment of the stockpile # 4/4B, and, following receipt of
acceptable confirmatory data, will ship those treated soils from stockpiles # 2, 4/4B, and 5C to EQ
Wayne for disposal as a TSCA waste;

e EQ will complete off-Site disposal of the sludge from tank G8 at the Veolia Port Arthur, Texas facility;

e The remaining drummed materials at the Site will be processed for off-Site disposal in accordance with
the analytical results from the collected waste characterization samples;

e The shipment of materials off-Site for disposal will continue;

e Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities; and
e Site restoration activities, including excavation backfilling, will be initiated.
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4.2 SAMPLING AND ANALYSIS

During the upcoming reporting period, material characterization samples will be collected to determine the
effectiveness and/or completion of the soil treatment activities. Personnel from EQ will collect or supervise
the collection of the process samples, which will be submitted to the EQ Wayne Disposal Facility laboratory
for analysis. The samples will be analyzed for the presence of TCLP VOCs. These samples will be collected
and analyzed for disposal characterization in accordance with typical industry practices and standards.

As needed, waste characterization samples may be collected from additional waste materials at the

RRG/Clayton Site to facilitate off-Site disposal.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous and non-hazardous wastes, soil treatment activities, soil management activities,
waste characterization, and disposal activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity

Install Stormwater Control Measures

Continue Tank Sludge Disposal Activities

Continue Characterization of Drum
Wastes/Drum Processing Activities

Continue Assembly of Site Wastes For
Off-Site Shipment

Continue Technical Design, and Construction
Scheduling of Proposed Landfill Cap

Continue Characterization of EZ 4 Loading
Dock Materials/Wastes

Arrange For Transportation and Disposal of
EZ 4 Loading Dock Materials/Wastes

Continue Soil Treatment and Removal Activities

Initiate Site Restoration Activities

Submit Status Report # 14

Attachments

Duration
As needed/ongoing

Ongoing/30 days
Ongoing/30 days
Ongoing/30 days
Ongoing/30 days
Ongoing/30 days
Ongoing/30 days

3 weeks

Ongoing/30 days
1 day

Expected Start Date
November 27, 2006
November 27, 2006
November 27, 2006
November 27, 2006
November 27, 2006
November 27, 2006
November 27, 2006
November 27, 2006

December 4, 2006
December 29, 2006
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 23 - 27, 2006
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MEMORANDUM

To:

FrROM:

C.C.:

RE:

RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03

Marcia R. Sivek/1g/59 DATE: November 30, 2006

Sharon Newlon
P. Harvey

R. Shepherd

B. Schloessler
G. Daley

Weekly Summary Of Site Activities For October 23 - 27, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-seventh week (the period October 23 through October 27, 2006) is presented below.

Date Tasks Activity
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
AST No activity. CRA continue discussions with Veolia

Sampling/Cleaning/Removal regarding scheduling the removal of the G8
materials from the Site

Drum No activity. CRA and BISCo continued discussions
Characterization/Disposal with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
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Date Tasks

Activity

October 23, 2006 Miscellaneous

CRA received analytical results from the
decontamination confirmation samples collected
following the loading of the contents of tank G8 on
October 19, 2006

October 24, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was present to lead plastic
investigations beneath Stockpiles # 4 and # 4B.
CRA sent a confirmatory e-mail to START Hill to
document the October 17, 2006, conversation in
which the plastic investigation/inspection protocol
requested by OSC Kevin Turner was discussed.
The e-mail was also forwarded to OSC Turner by
The Respondents. OSC Turner requested that The
Respondents complete an investigation of the Waste
Drum Storage Building loading dock to verify the
presence of drum carcasses

Site Preparation

BISCo prepared an area of the EZ 4 Work Zone by
cleaning a concrete pad and installing reinforced
plastic sheeting to accommodate relocation of
impacted soil stockpiles

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST
Sampling/Cleaning/Removal

No activity. CRA continue discussions with Veolia
regarding scheduling the removal of the G8
materials from the Site

Drum
Characterization/Disposal

No activity. CRA and BISCo continued discussions
with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/Disconnection

No activity. To date, roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on 03/14/06
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Date Tasks Activity
October 24, 2006 | Soil Sampling/Excavation The upper portions of stockpiles # 4 and 4B were
relocated to the eastern portion of the EZ 4 Work
Zone in the vicinity of stockpile # 5C to facilitate a
U.S. EPA-requested inspection/investigation of
plastic sheeting beneath these partially relocated
stockpiles. This inspection/investigation revealed
that plastic sheeting was only present and primarily
intact for the western portion and edges of stockpile
# 4. Also, the inspection/investigation determined
that intact plastic sheeting was in place for the
center portion of stockpile # 4B (plastic sheeting
was previously identified at the edges of both
stockpiles)
Miscellaneous No activity
October 25,2006 | Mobilization Activities No activity
Project Coordination START Bob Hill was present on Site
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
AST No activity. CRA continued discussions with
Sampling/Cleaning/Removal Veolia regarding disposal options for remaining
tank contents on Site
Drum No activity. CRA continued discussions with
Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous Veolia on site to lab pack miscellaneous containers
in the building on Site. Total weight of material
packed was approximately 565 pounds
October 26, 2006 | Mobilization Activities No activity
Project Coordination START Bob Hill was present on site to observe Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
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Date Tasks

Activity

October 26, 2006 AST

Sampling/Cleaning/Removal

No activity. CRA continued discussions with
Veolia regarding disposal options for remaining
tank contents on Site

Drum
Characterization/Disposal

No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity

October 27, 2006 Mobilization Activities

BISCo and CRA personnel demobilized from the
Site

Project Coordination

START Bob Hill was not present on Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST
Sampling/Cleaning/Removal

No activity. CRA continued discussions with
Veolia regarding disposal options for remaining
tank contents on Site

Drum
Characterization/Disposal

No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 30 - NOVEMBER 3, 2006
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FROM: Marcia R. Sivek/1g/60 DATE: November 30, 2006
C.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
G. Daley
RE: Weekly Summary Of Site Activities For October 30 - November 3, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-eighth week (the period October 30 through November 3, 2006) is presented below.

Date

Tasks

Activity

October 30, 2006

Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site

Project Coordination

START Bob Hill and IEPA Mike Grant were
present on Site to observe Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST
Sampling/Cleaning/Removal

No activity. CRA continue discussions with Veolia
regarding scheduling the removal of the G8
materials from the Site

Drum
Characterization/Disposal

No activity. CRA and BISCo continued discussions
with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on 03/14/06

Soil Sampling/Excavation

No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001

ENGINEERING DESIGN




CRA MEMORANDUM

Page 2

Date Tasks

Activity

October 30, 2006 Miscellaneous

CRA received the analytical results for the samples
collected from the material discovered during the
investigation of the EZ 4 loading dock

October 31, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was not present on Site. The
Respondents submitted Status Report # 12 to U.S.
EPA via e-mail. The Respondents/CRA submitted
a notification letter to OSC Turner informing him of
the intention to backfill select excavations at the Site
beginning on November 7, 2006

Site Preparation

No activity

Sampling/Cleaning/Removal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST No activity. CRA continue discussions with Veolia

regarding scheduling the removal of the G8
materials from the Site

Drum
Characterization/Disposal

No activity. CRA and BISCo continued discussions
with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/Disconnection

No activity. To date, roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity

November 1, 2006 | Mobilization Activities

No activity

Project Coordination

START Bob Hill was present on Site to observe Site
activities. OSC Kevin Turner contacted The
Respondents via telephone to request a status
update for the proposed landfill cover design
documentation. The Respondents told OSC Turner
that the documents would be provided by
November 3, 2006

Site Preparation

No activity

Sampling/Cleaning/Removal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST No activity. CRA continue discussions with Veolia

regarding scheduling the removal of the G8
materials from the Site
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Date Tasks Activity
November 1, 2006 | Drum No activity. CRA and BISCo continued discussions
Characterization/Disposal with Veolia regarding disposal options for
miscellaneous drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity
November 2, 2006 | Mobilization Activities No activity
Project Coordination START Bob Hill was present on site to observe Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
AST No activity. CRA continue discussions with Veolia
Sampling/Cleaning/Removal regarding scheduling the removal of the G8
materials from the Site
Drum No activity. CRA and BISCo continued discussions
Characterization/Disposal with Veolia regarding disposal options for
miscellaneous drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off-Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous Juneau Surveyors and Engineers mobilized on Site
to collect survey data for the various Site features
before the start of backfilling activities
November 3, 2006 | Mobilization Activities BISCo and CRA personnel demobilized from the
Site
Project Coordination START Bob Hill was present on site to observe Site
activities. The Respondents informed U.S. EPA via
e-mail of the intent to begin chemical oxidation of
the mixed RCRA /TSCA soils beginning on
November 16, 2006. The Respondents also
submitted the proposed landfill cover design and
supporting information to U.S. EPA and IEPA via
e-mail
Site Preparation No activity
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Date Tasks Activity
November 3, 2006 | Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
AST No activity. CRA continue discussions with Veolia

Sampling/Cleaning/Removal regarding scheduling the removal of the G8
materials from the Site

Drum No activity. CRA and BISCo continued discussions
Characterization/Disposal with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06

Soil Sampling/Excavation No activity

Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 6 - 10, 2006
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/lg/61 DATE: November 30, 2006
C.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
G. Daley
RE: Weekly Summary Of Site Activities For November 6 - 10, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty- ninth week (the period November 6 through November 10, 2006) is presented below.

Date Tasks

Activity

Nov. 6, 2006 Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site for backfill activities

Project Coordination

No on site START presence on Site. START Bob
Hill was contacted by phone and informed of the
planned activities, but said he was going to be out
of town until Thursday. The Respondents were
contacted by OSC Turner in response to the
November 3, 2006 Notification Letter informing
U.S. EPA of the intention to begin chemical
oxidation activities for stockpiles # 2, # 4/4B and #
5C on or after November 16, 2006. OSC Turner
asked for and was given a status update on the EZ 4
(soil results are non-haz, sludge haz for PCE and
TCE) and Drum Building loading docks

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
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Date Tasks Activity
Nov. 6, 2006 AST Sampling/Cleaning No activity. CRA continued discussions with
Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8
Drum No activity. CRA and BISCo continued discussions
Characterization/Disposal with Veolia regarding disposal options for
miscellaneous drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off-Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No onsite activity. BISCo confirmed delivery of
backfill starting on 11/07/06
Miscellaneous No activity
Nov. 7, 2006 Mobilization Activities No activity
Project Coordination No START presence on Site
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
AST Sampling/Cleaning No activity. CRA continued discussions with
Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8
Drum No activity. CRA continued discussions with
Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off-Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation BISCo received 26 loads (roughly 693 tons) of
Aggline (backfill material) for deployment into the
TP-44 excavation. Backfilling of excavation was
95% completed by the end of the day
Miscellaneous No activity
Nov. 8, 2006 Mobilization Activities No activity
Project Coordination No START presence on Site. IEPA Mike Grant and
John Senjan were onsite to observe Site activities.
The Respondents provided OSC Turner and IEPA
Grant with the analytical results from the EZ 4
loading dock samples
Site Preparation No activity
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Date Tasks Activity
Nov. 8, 2006 Asbestos Abatement No activity. Abatement activities were completed

on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8

Drum No activity. CRA continued discussions with

Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06

Soil Sampling/Excavation BISCo received 17 loads (roughly 452 tons) of
Aggline. Backfilling of TP-44 excavation was
completed along with TP-13, TP-47, TP-54, and
GP-20 excavations. BISCo also filled in the
TP-24/TP-25 depression. 6 loads of Aggline were
staged adjacent to the stockpile # 3 depression for
future use

Miscellaneous No activity

Nov. 9, 2006 Mobilization Activities No activity

Project Coordination

No on Site START presence. The Respondents were
informed by OSC Turner that no chemical oxidation
activities were to proceed until an investigation of
the Drum Building loading dock had been
completed. The Respondents continued to draft the
Work Plan Amendment that will address the
management of the mixed RCRA /TSCA soils

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning Disposal of the G8 roll off boxes and drums was

Removal scheduled with Veolia for the week of 11/16/06
and for 11/10/06, respectively. BISCo demolished
the concrete saddles from tanks 2 and 3

Drum No activity. CRA continued discussions with

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on 03/14/06
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Date Tasks Activity
Nov. 9, 2006 Soil Sampling/Excavation BISCo backfilled the stockpile # 3 depression
Miscellaneous BISCo backfilled the pit from the former Boiler

building

Nov. 10, 2006

Mobilization Activities

BISCo and CRA personnel demobilized from the
Site

Project Coordination

START Bob Hill was present on site to observe Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning 14 55-gallon drums with impacted stormwater

Removal runoff from tank G8 were removed from the Site by
Veolia for disposal at the Veolia Port Arthur, TX
incinerator

Drum No activity. CRA continued discussions with

Characterization/Disposal

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 13 - 18, 2006



CONESTOGA-ROVERS
& ASSOCIATES

RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/lg/62 DATE: November 30, 2006
C.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
G. Daley
RE: Weekly Summary Of Site Activities For November 13 - 18, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fiftieth week (the period November 13 through November 18, 2006) is presented below.

Date Tasks

Activity

Nov. 13, 2006 Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site

Project Coordination

No on Site START presence. The Respondents
contacted U.S. EPA Thomas Turner regarding the
requested investigation of the Waste Drum Storage
(Drum)Building loading dock

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the disposal of the solid contents
of tank G8

Drum No activity. CRA and BISCo continued discussions

with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site
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Date Tasks Activity
Nov. 13, 2006 Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No onsite activity
Miscellaneous No activity

Nov. 14, 2006 Mobilization Activities

Grossman Steel delivered a roll box for the
collection of scrap steel remaining on site

Project Coordination

No on site START presence. The Respondents
submitted analytical data to U.S. EPA in support of
the position that the Drum Building loading dock
was differently situated from the EZ 4 loading dock

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the disposal of the solid contents
of tank G8

Drum No activity. CRA continued discussions with

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous J.C. Hauling Company hauled five truck loads of

concrete for disposal at Surmeir and Surmeir
Aggregate Recycling Center in Mascoutah, IL

Nov. 15, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence. START Bob Hill
contacted CRA via telephone with an update on the
backfill status for GP-15, specifically that OSC
Turner says not to backfill the excavation. The
Respondents were informed that U.S. EPA had
granted approval to begin the chemical oxidation
processing of the mixed RCRA /TSCA soils at the
Site beginning on November 16, 2006

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06
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Date Tasks

Activity

Nov. 15, 2006 AST Sampling/Cleaning

No activity. CRA continued discussions with

Characterization/Disposal

Removal Veolia regarding the disposal of the solid contents
of tank G8
Drum No activity. CRA continued discussions with

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on 03/14/06

Soil Sampling/Excavation

Weather conditions throughout 11/15/06, as well
as the projected weather conditions for 11/16/06,
called for windy conditions, which were not
compatible with the anticipated soil treatment
protocol (addition of granular potassium
permanganate). After consulting with EQ/RP, CRA
determined that postponing the start of the
chemical oxidation phase until 11/20/06 was the
most practical course of action to avoid a situation
where reagent cloud(s) who migrate offsite. Per
NOAA archived web site data, the minimum wind
speed during daylight hours was 10 mph with
maximum gusts of 36 mph

Miscellaneous

No activity

Nov. 16, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was on Site to observe Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the disposal of the solid contents
of tank G8

Drum BISCo relabeled several of the remaining drums to

facilitate offsite disposal and relocated the drums
from the Drum Building to the EZ 5 Work Zone.
CRA continued discussions with Veolia regarding
disposal options for miscellaneous drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on 03/14/06
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Date Tasks

Activity

Nov. 16, 2006 Soil Sampling/Excavation

BISCo began staging the assumed work area in
preparation for the future activity. Per the weather
forecast from 11/15/06, weather conditions
included windy conditions (minimum wind speed
of 16 mph, gusts up to 32 mph from the NOAA web
site) throughout the day

Miscellaneous

BISCo performed miscellaneous clean up activities
at the Drum Building

Nov. 17, 2006 Mobilization Activities

BISCo and CRA personnel demobilized from the
Site

Project Coordination

No START presence on site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the disposal of the solid contents
of tank G8

Drum No activity. CRA continued discussions with

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity

Nov. 18, 2006 Mobilization Activities

No activity

Project Coordination

CRA submitted documentation to IEPA to
demonstrate that no emission control equipment
would be needed for the chemical oxidation process
to avoid producing volatile emissions above the 25
tons per year threshold limit. U.S. EPA was also
provided with this information

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity
Removal
Drum No activity
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Tasks

Activity

Nov. 18, 2006

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on 03/14/06
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX E

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 20 - 24, 2006



CONESTOGA-ROVERS
& ASSOCIATES

RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FROM: Garth Daley/--/-- DATE: November 30, 2006
C.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek
RE: Weekly Summary Of Site Activities For November 20 - 24, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fifty-first week (the period November 20 through November 24, 2006) is presented below.

Date Tasks

Activity

Nov. 20, 2006 Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
Conestoga-Rovers & Associates (CRA), and
Environmental Quality/Resolution Partners
(EQ/RP) personnel mobilized to the Site. 44
35-gallon drums of potassium permanganate
(KMnOy) were delivered to the Site to be used
during the chemical oxidation process

Project Coordination

START Bob Hill was on Site to observe Site
activities. IEPA Mike Grant and John Senjan were
on Site to observe Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the disposal of the solid contents
of tank G8

Drum No activity. CRA and BISCo continued discussions

with Veolia regarding disposal options for
miscellaneous drums on Site
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Date Tasks

Activity

Nov. 20, 2006 Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo and EQ/RP processed 8 batches (roughly 165
tons) of soils from stockpile # 5C and the relocated
portions of stockpiles # 4/4B

Miscellaneous

No activity

Nov. 21, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was on Site to observe Site
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the disposal of the solid contents
of tank G8 and the disposal of the drummed
contents of tank 43

Drum No activity. CRA continued discussions with

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo and EQ/RP processed 10 batches (roughly
250 tons) of soils from the relocated portions of
stockpiles # 4/4B and stockpile # 2 (90% processed)

Miscellaneous

No activity

Nov. 22, 2006 Mobilization Activities

BISCo, CRA and EQ/RP personnel demobilized
from the Site for the Thanksgiving holiday

Project Coordination

START Bob Hill was on Site to observe Site
activities. IEPA Mike Grant was on Site to observe
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off-Site on 02/08/06

AST Sampling/Cleaning
Removal

No activity. CRA continued discussions with
Veolia regarding the disposal of the solid contents
of tank G8 and the disposal of the drummed
contents of tank 43
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Nov. 22, 2006 Drum

Characterization/Disposal

No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off-Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo and EQ/RP processed 10 batches (roughly
270 tons) of soils from the stockpile # 2 (remaining
10% processed) and the original stockpile # 4/4B
(40% of soils processed, soils are more dense than
previously processed soils)

Miscellaneous

No activity

Nov. 23, 2006 Mobilization Activities

No activity due to Thanksgiving holiday

Project Coordination

No activity due to Thanksgiving holiday

Site Preparation

No activity due to Thanksgiving holiday

Characterization/Disposal

Asbestos Abatement No activity due to Thanksgiving holiday.
Abatement activities were completed on 12/13/05
and the removed ACM was shipped off-Site on
02/08/06

AST Sampling/Cleaning No activity due to Thanksgiving holiday

Removal

Drum No activity due to Thanksgiving holiday

Piping Draining/Disconnection

No activity due to Thanksgiving holiday. To date
roughly 3,920” of piping have been removed and
shipped off-Site

Process Equipment
Decommissioning

No activity due to Thanksgiving holiday. The
removal of process equipment from the Site was
completed on March 14, 2006

Soil Sampling/Excavation

No activity due to Thanksgiving holiday

Miscellaneous

No activity due to Thanksgiving holiday

Nov. 24, 2006 Mobilization Activities

No activity due to Thanksgiving holiday

Project Coordination

No activity due to Thanksgiving holiday

Site Preparation

No activity due to Thanksgiving holiday

Asbestos Abatement

No activity due to Thanksgiving holiday.
Abatement activities were completed on 12/13/05
and the removed ACM was shipped off-Site on
02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity due to Thanksgiving holiday
Removal
Drum No activity due to Thanksgiving holiday
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Nov. 24, 2006

Piping Draining/Disconnection

No activity due to Thanksgiving holiday. To date
roughly 3,920” of piping have been removed and
shipped off-Site

Process Equipment
Decommissioning

No activity due to Thanksgiving holiday. The
removal of process equipment from the Site was
completed on March 14, 2006

Soil Sampling/Excavation

No activity due to Thanksgiving holiday

Miscellaneous

No activity due to Thanksgiving holiday

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX F

SUMMARY TABLE OF AND SAMPLE KEY FOR EQUIPMENT DECONTAMINATION
CONFIRMATORY SAMPLES



RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

SAUGET, ST. CLAIR COUNTY, ILLINOIS

G8 POST-LOADOUT EQUIPMENT DECONTAMINATION WIPE SAMPLE ANALYTICAL RESULTS

Reporting Limit
(ng/wipe)
Sample Date 10/19/2006 10/19/2006 10/19/2006 10/19/2006 10/19/2006 10/19/2006 10/19/2006 10/19/2006 10/19/2006 10/19/2006
Sample Time 1312 1313 1310 1315 1316 1324 1317 1318 1320 1322
Sample ID 'WIPE-101906-MS-001 WIPE-101906-MS-002 | WIPE-101906-MS-003 | WIPE-101906-MS-004 | WIPE-101906-MS-005 | WIPE-101906-MS-006 | WIPE-101906-MS-007 | WIPE-101906-MS-008 | WIPE-101906-MS-009 | WIPE-101906-MS-010
Sample Type Wipe Wipe Wipe Wipe Wipe Wipe Wipe Wipe Wipe Wipe
[PID Reading NA NA NA NA NA NA NA NA NA NA
PCBs
[Aroclor 1016 1.0 24 5.0 1.0 32 ND 32 17 23 2 17
[Aroclor 1221 1.0 ND ND ND ND ND ND ND ND ND ND
[Aroclor 1232 1.0 ND ND ND ND ND ND ND ND ND ND
[Aroclor 1242 1.0 ND ND ND ND ND ND ND ND ND ND
[Aroclor 1248 1.0 ND ND ND ND ND ND ND ND ND ND
[Aroclor 1254 1.0 ND ND ND ND ND ND ND ND ND ND
[Aroclor 1260 1.0 ND ND ND ND ND ND ND ND ND ND
[TOTAL 2.40 5.00 1.00 3.20 N/A 3.20 1.70 230 2.00 4.70

Wipe Area = 1 square foot

=929.03 square centimeters

Maximum concentration = 5.0 pg/929.0 cm*

5.0/9.29)ug/100 cm”
.541g,/100 cm”

Per Title 40 of the Code of Federal Regulations 40 CFR), Part 761.79.b.3, the decontamination standard for non-porous surfaces for unrestricted use is 10 ug/100 cm*

Notes:

1) ND = Analyte Not Detected

2) N/A = Not Applicable

RRG/Clayton Chemical Site

Pagelof1




RRG/CLAYTON CHEMICAL SITE
SAUGET, ST. CLAIR COUNTY, ILLINOIS

G8 EQUIPMENT DECONTAMINATION FIELD SAMPLE KEY

PID Readings
Date Time Sample Identification Location (ppm) Comments

Decontamination Wipe Samples

10/19/2006 1312 WIPE-101906-MS-001 Inside Bucket Left Wall N/A Wiped area of approximately 1 ft*
10/19/2006 1313 WIPE-101906-MS-002 Inside Bucket Right Wall N/A Wiped area of approximately 1 ft*
10/19/2006 1310 WIPE-101906-MS-003 Inside Bucket Base N/A Wiped area of approximately 1 ft*
10/19/2006 1315 WIPE-101906-MS-004 Outside Bucket Wall Left N/A Wiped area of approximately 1 ft*
10/19/2006 1316 WIPE-101906-MS-005 Outside Bucket Wall Right N/A Wiped area of approximately 1 ft*
10/19/2006 1324 WIPE-101906-MS-006 Outside Bottom N/A Wiped area of approximately 1 ft*
10/19/2006 1317 WIPE-101906-MS-007 Stick-Right Side N/A Wiped area of approximately 1 ft*
10/19/2006 1318 WIPE-101906-MS-008 Stick-Left Side N/A Wiped area of approximately 1 ft*
10/19/2006 1320 WIPE-101906-MS-009 Stick-Front (toward operator) N/A Wiped area of approximately 1 ft?

10/19/2006 1322 WIPE-101906-MS-010 Stick-Back N/A Wiped area of approximately 1 ft”




APPENDIX G

ANALYTICAL RESULTS OF EQUIPMENT DECONTAMINATION CONFIRMATORY
SAMPLES



5445 HORSESHOE LAKE ROAD

TE KLAB:, INCo COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

October 23, 2006

Marcia Sivek
Conestoga-Rovers & Associates
8615 West Bryn Mawr Avenue
Chicago, IL 60631-3501

TEL: (312)-402-1776 -
FAX: (773) 380-6421 LAP Accredited #100226

RE: 42192 OrderNo. 06100587

Dear Marcia Sivek:

TEKLAB, INC received 10 samples on 10/19/2006 2:15:00 PM for the analysis presented in
the following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented. The
sample results contained in this report relate only to the requested analytes of interest as
directed on the chain of custody. IL ELAP and NELAP accredited ficlds of testing are
indicated by the letters NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted. The following
report shall not be reproduced, except in full, without the written approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Quasbn A Raavas

Heather A. Barnes
Project Manager
(618)344-1004 ex.20

iL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page I of 13



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Conestoga-Rovers & Associates
Project: 42192
LabOrder: 06100587

Report Date: October 23, 2006

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

This reporting package includes the following:

Analysis Results (thisdocument ) .. .. ..... ... ... 13
Chainof Custody .. .............. 1
Sample Receipt Checklist. ............... 1
Associated Information . .. .. .. e NA
Sample Summary . ............... NA
DatesReport................ NA
QCReport................ NA
Sub Contracted Lab Report . . . ............. NA
MDLReport................ NA

pages

pages

pages

pages

pages

pages

pages

pages

pages
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5445 HORSESHOE LAKE RCAD

TE KLAB, INC. COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

Client: Conestoga-Rovers & Associates CASE NARRATIVE
Project: 42192
LabOrder: 06100587

Report Date: October 23, 2006 Cooler Receipt Temp 16.8 °C
Qualifiers
DF - Dilution Factor B - Analyte detected in the associated Method Blank E - Value above quantitation range
RL - Reporting Limit J - Analyte detected below reporting limits H - Holding time exceeded
ND - Not Detected at the Reporting Limit R - RPD outside accepted recovery limits D - Diluted out of sample
Surr - Surrogate Standard added by lab S - Spike Recovery outside accepted recovery limits MI - Matrix interference
TNTC - Too numerous to count X - Value exceeds Maximum Contaminant Level DNI Did Not Ignite
IDPH - lllinois Department of Public Health NELAP - IL ELAP and NELAP Accredited Field of Testing

L ELAP and NELAP Accredited - Accreditation #100226 . {DPH Registry #17584 Page 3 0f 13



5445 HORSESHOE LAKE RCAD

TEKLAB, INC. COLLINSVILLE, {LLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-001
Lab ID: 06100587-001 Collection Date:  10/19/2006 1:12:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 2.4 Hg/wipe 1 10/20/2006 2:55:00 PM  HE
Aroclor 1221 NELAP 1.0 ND pg/wipe 1 10/20/2006 2:55:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 2:55:00 PM  HE
Aroclor 1242 NELAP 1.0 ND Hg/wipe 1 10/20/2006 2:55:00 PM  HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 2:55:00 PM  HE
Aroclor 1254 NELAP 1.0 ND pglwipe 1 10/20/2006 2:55:00 PM  HE
Aroclor 1260 NELAP 1.0 ND pg/wipe 1 10/20/2006 2:55:00 PM  HE

Surr: Decachlorobiphenyl 10-224 71.2 %REC 1 10/20/2006 2:55:00 PM  HE

Surr: Tetrachloro-meta-xylene 10-189 61.9 %REC 1 10/20/2006 2:55:00 PM  HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TE KLAB, INCo COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-002
Lab ID: 06100587-002 Collection Date:  10/19/2006 1:13:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 5.0 ug/wipe 1 10/20/2006 3:12:00 PM  HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:12:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:12:00 PM HE
Aroclor 1242 NELAP 1.0 ND pglwipe 1 10/20/2006 3:12:00 PM HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:12:00 PM  HE
Aroclor 1254 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:12:00 PM  HE
Aroclor 1260 NELAP 1.0 ND uglwipe 1 10/20/2006 3:12:00 PM HE

Surr: Decachlorobiphenyl 10-224 77.2 %REC 1 10/20/2006 3:12:00 PM  HE

Surr: Tetrachloro-meta-xylene 10-189 61.2 %REC 1 10/20/2006 3:12:00 PM  HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 6818-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-003
Lab ID: 06100587-003 Collection Date:  10/19/2006 1:10:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 1.0 pg/wipe 1 10/20/2006 3:29:00 PM HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:29:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:29:00 PM HE
Aroclor 1242 NELAP 1.0 ND pglwipe 1 10/20/2006 3:29:00 PM  HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:28:00 PM HE
Aroclor 1254 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:29:00 PM  HE
Aroclor 1260 NELAP 1.0 ND Hg/wipe 1 10/20/2006 3:29:00 PM  HE

Surr: Decachlorobiphenyl 10-224 78.9 %REC 1 10/20/2006 3:29:00 PM HE

Surr: Tetrachloro-meta-xylene 10-189 71.2 %REC 1 10/20/2006 3:29:00 PM HE

Sample Narrative

iL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 6 of 13



5445 HORSESHOE LAKE ROAD

TEKLAB, INC: COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-004
Lab ID: 06100587-004 Collection Date:  10/19/2006 1:15:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 3.2 ug/wipe 1 10/20/2006 3:46:00 PM HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:46:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:46:00 PM HE
Aroclor 1242 NELAP 1.0 ND uglwipe 1 10/20/2006 3:46:00 PM HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 3:46:00 PM HE
Aroclor 1254 NELAP 1.0 ND Hg/wipe 1 10/20/2006 3:46:00 PM HE
Aroclor 1260 NELAP 1.0 ND ual/wipe 1 10/20/2006 3:46:00 PM HE

Surr: Decachlorobiphenyl 10-224 79.1 %REC 1 10/20/2006 3:46:00 PM HE

Surr: Tetrachloro-meta-xylene 10-189 64.5 %REC 1 10/20/2006 3:46:.00 PM HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKLAB, INCo COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-005
Lab ID: 06100587-005 Collection Date:  10/19/2006 1:16:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 3550B, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:03:00 PM HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:03:00 PM  HE
Aroclor 1232 NELAP 1.0 ND pg/wipe 1 10/20/2006 4:03:00 PM  HE
Aroclor 1242 NELAP 1.0 ND Hg/wipe 1 10/20/2006 4:03:00 PM HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:03:00 PM HE
Aroclor 1254 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:03:.00 PM HE
Aroclor 1260 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:03:00 PM HE

Surr: Decachlorobiphenyl 10-224 84.7 %REC 1 10/20/2006 4:03:00 PM  HE

Surr: Tetrachloro-meta-xylene 10-189 80.9 %REC 1 10/20/2006 4:.03:00 PM  HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: £18-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-006
Lab ID: 06100587-006 Collection Date: 10/19/2006 1:24:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 3.2 pg/wipe 1 10/20/2006 4:19:00 PM  HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:19:00 PM  HE
Aroclor 1232 NELAP 1.0 ND Hg/wipe 1 10/20/2006 4:19:00 PM HE
Aroclor 1242 NELAP 1.0 ND Hg/wipe 1 10/20/2006 4:19:00 PM  HE
Aroclor 1248 NELAP 1.0 ND Hgiwipe 1 10/20/2006 4:19:00 PM HE
Aroclor 1254 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:19:00 PM  HE
Aroclor 1260 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:19:00 PM  HE

Surr: Decachlorobiphenyl 10-224 77.3 %REC 1 10/20/2006 4:19:00 PM  HE

Surr: Tetrachloro-meta-xylene 10-189 62.7 %REC 1 10/20/2006 4:19:00 PM  HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-007
Lab ID: 06100587-007 Collection Date:  10/19/2006 1:17:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 3550B, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 1.7 yg/wipe 1 10/20/2006 4:36:00 PM  HE
Aroclor 1221 NELAP 1.0 ND pg/wipe 1 10/20/2006 4:36:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:36:00 PM  HE
Aroclor 1242 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:36:00 PM  HE
Aroclor 1248 NELAP 1.0 ND yg/wipe 1 10/20/2006 4:36:00 PM HE
Aroclor 1254 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:36:00 PM  HE
Aroclor 1260 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:36:00 PM HE

Surr: Decachlorobiphenyt 10-224 75.9 %REC 1 10/20/2006 4:36:00 PM HE

Surr: Tetrachloro-meta-xylene 10-189 74.5 %REC 1 10/20/2006 4:36:00 PM  HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKLAB!, INCo COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Resulits

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-008
Lab ID: 06100587-008 Collection Date:  10/19/2006 1:18:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 2.3 uglwipe 1 10/20/2006 4:53:00 PM HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:53:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:53:00 PM  HE
Aroclor 1242 NELAP 1.0 ND pg/wipe 1 10/20/2006 4:53:00 PM  HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:53:00 PM  HE
Aroclor 1254 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:53:00 PM HE
Aroclor 1260 NELAP 1.0 ND ug/wipe 1 10/20/2006 4:53:00 PM HE

Surr: Decachiorobiphenyl 10-224 82.2 %REC 1 10/20/2006 4:53:00 PM  HE

Surr: Tetrachloro-meta-xylene 10-189 78.0 %REC 1 10/20/2006 4:53:00 PM HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKIJAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-009
Lab ID: 06100587-009 Collection Date:  10/19/2006 1:20:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 2.0 pg/wipe 1 10/20/2006 5:10:00 PM  HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:10:00 PM  HE
Aroclor 1232 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:10:00 PM HE
Aroclor 1242 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:10:00 PM HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:10:00 PM  HE
Aroclor 1254 NELAP 1.0 ND Hg/wipe 1 10/20/2006 5:10:00 PM HE
Aroclor 1260 NELAP 1.0 ND pg/wipe 1 10/20/2006 5:10:00 PM  HE

Surr: Decachlorobiphenyl 10-224 81.4 %REC 1 10/20/2006 5:10:00 PM  HE

Surr: Tetrachloro-meta-xylene 10-189 77.2 %REC 1 10/20/2006 5:10:00 PM HE

Sample Narrative
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: 42192
WorkOrder: 06100587 Client Sample ID: Wipe-101906-MS-010
Lab ID: 06100587-010 Collection Date:  10/19/2006 1:22:00 PM
Report Date: 23-Oct-06 Matrix: WIPE
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 1.0 4.7 Hg/wipe 1 10/20/2006 5:27:00 PM  HE
Aroclor 1221 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:27:.00 PM HE
Aroclor 1232 NELAP 1.0 ND pg/wipe 1 10/20/2006 5:27:00 PM HE
Aroclor 1242 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:27:00 PM HE
Aroclor 1248 NELAP 1.0 ND ug/wipe 1 10/20/2006 5:27:00 PM  HE
Aroclor 1254 NELAP 1.0 ND Lg/wipe 1 10/20/2006 5:27:00 PM HE
Aroclor 1260 NELAP 1.0 ND pg/wipe 1 10/20/2006 5:27:00 PM HE

Surr: Decachlorobiphenyl 10-224 81.6 %REC 1 10/20/2006 5:27:00 PM HE

Surr: Tetrachloro-meta-xylene 10-189 70.5 %REC 1 10/20/2006 5:27:.00 PM  HE

Sample Narrative
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APPENDIX H

SUMMARY TABLE OF AND SAMPLE KEY FOR LOADING DOCK MATERIAL
CHARACTERIZATION SAMPLES



RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS
RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter

TCLP Metals
Arsenic 5.0 <0.025 <0.025
Barium 100.0 0.404 0.293
Cadmium 1.0 0.0084 0.0585
Chromium 5.0 0.837 0.0514
Lead 5.0 0.668 0.228
Selenium 1.0 <0.0500 <0.0500
Silver 5.0 <0.0100 <0.0100
Mercury 0.2 <0.0002 <0.0002
Total Metals
Aluminum - 3,530 4,800
Antimony 82 3.91 2.52
Arsenic 61 <3.13 2.3
Barium 14,000 6,630 101
Beryllium 410 0.28 0.76
Cadmium 200 0.23 8.07
Calcium - 17,100 45,500
Chromium 420 255 75.6
Cobalt 12,000 21.7 4.05
Copper 8,200 9.33 34.5
Iron - 16,300 14,800
Lead 400 1,230 270

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS
RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs
Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter
Magnesium - 660 1,410
Manganese 8,700 58.4 82.2
Mercury 61 0.489 0.459
Nickel 4,100 5.7 16.3
Potassium - 438 1,070
Selenium 1,000 <5.01 <4.00
Silver 1,000 2.87 1.65
Sodium - 185 436
Thallium 160 <6.26 <5.00
Vanadium 1,400 5.03 35
Zinc 61,000 51.4 148
PCBs
Aroclor 1016 ND 8.25
Aroclor 1221 ND ND
Aroclor 1232 ND ND
Aroclor 1242 ND ND
Aroclor 1248 ND ND
Aroclor 1254 ND ND
Aroclor 1260 ND ND
Total 50.0 NA 8.25
CRA Project # 042192

Page 2 of 10



SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS

RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter

TCLP SEMIVOLATILE ORGANIC COMPOUNDS

2,4,5-Trichlorophenol 400.0 ND ND
2,4,6-Trichlorophenol 2.0 ND ND
2,4-Dinitrotoluene 0.13 ND ND
Cresols, Total 200 0.052 ND
0-Cresol 200 0.052 ND
2-Methylphenol 200.0 NA NA
3/4 Methylphenol 400.0 NA NA
Hexachlorobenzene 0.13 ND ND
Hexachlorobutadiene 0.5 ND ND
Hexachloroethane 3.0 ND ND
Nitrobenzene 2.0 ND ND
Pentachlorophenol 100.0 0.052 ND
Pyridine 5.0 ND ND
TOTAL SEMIVOLATILE ORGANIC COMPOUNDS

Benzo(ghi)perylene - ND ND
Anthracene 610,000 ND ND
Carbazole 2;0 ND ND
Di-n-butyl phthalate 2,300 ND ND
Fluoranthene 82,000 ND 1
Pyrene 61,000 ND ND

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS

RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 $-101706-MS-029
No. of Sample Aliquots 1 8
Parameter

Butyl benzyl phthalate 930 ND ND
3,3'-Dichlorobenzidine 13 ND ND
Benzo(a)anthracene 8.0 ND ND
Chrysene 780 ND ND
bis(2-Ethylhexyl)phthalate 410 334 7.76
Di-n-octyl phthalate 10,000 ND ND
Benzo(b)flouranthene 8.0 ND ND
Benzo(k)flouranthene 78 ND ND
Benzo(a)pyrene 0.8 ND ND
Indeno(1,2,3-cd)pyrene 8.0 ND ND
Dibenz(a,h)anthracene 0.8 ND ND
Acenaphthene 120,000 ND ND
2,4-Dinitrophenol 410 ND ND
4-Nitrophenol - ND ND
Dibenzofuran - ND ND
2,4-Dinitrotoluene 8.4 ND ND
Diethyl phthalate 2,000 ND ND
Fluorene 82,000 ND ND
4-Chlorophenyl phenyl ether - ND ND
4-Nitroaniline - ND ND
4,6-Dinitro-2-methylphenol - ND ND
IN-Nitrosodiphenylamine 1,200 ND ND

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS
RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter
4-Bromophenyl phenyl ether - ND ND
Hexachlorobenzene 1.8 ND ND
Atrazine 7,100 NA NA
Pentachlorophenol 24 ND ND
Phenanthrene - ND 0.72
Naphthalene 1.8 100 ND
4-Chloroanailine 820 ND ND
Hexachlorobutadiene - ND ND
Caprolactum - NA NA
4-Chloro-3-methylphenol - ND ND
2-Methylnaphthalene - ND ND
Hexachlorocyclopentadiene 11 ND ND
2,4,6-Trichlorophenol 390 ND ND
2,4,5-Trichlorophenol 200,000 ND ND
1,1'-Biphenyl - NA NA
2-Chloronaphthalene - ND ND
2-Nitroaniline - ND ND
Dimethyl phthalate - ND ND
2,6-Dinitrotoluene 8.4 ND ND
Acenaphthylene - ND ND
3-Nitroaniline - ND ND
Benzaldehyde - NA NA

CRA Project # 042192
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SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS

RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs
Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter
Phenol 120,000 ND ND
bis(2-Chloroethyl)ether 0.47 ND ND
2-Chlorophenol 10,000 ND ND
2-Methylphenol 100,000 NA NA
2,2'-oxybis(1-Chloropropane) - NA NA
Acetophenone - NA NA
IN-nitrosodi-n-propylamine 0.8 ND ND
Hexachloroethane 2,000 ND ND
Nitrobenzene 94 ND ND
Isophorone 4,600 ND ND
2-Nitrophenol ND ND
2,4-Dimethylphenol 41,000 ND ND
bis(2-Chloroethoxy)methane - NA NA
2,4-Dichlorophenol 610 ND ND
TCLP VOLATILE ORGANIC COMPOUNDS
1,1-Dichloroethene 1.7 0.056 ND
1,2-Dichloroethane 0.5 0.11 ND
1,4-Dichlorobenzene 7.5 ND ND
2-Butone 53.2 ND
Benzene 0.5 0.146 ND
Carbon Tetrachloride 0.5 ND ND
CRA Project # 042192

Page 6 of 10



SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS

RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 $-101706-MS-029
No. of Sample Aliquots 1 8
Parameter

Chlorobenzene 100.0 0.12 ND
Chloroform 6.0 ND ND
Methyl ethyl ketone 200.0 NA NA
Tetrachloroethene 0.7 2.54 0.526
Trichloroethene 0.5 7.04 0.394
Vinyl chloride 0.2 ND ND
TOTAL VOLATILE ORGANIC COMPOUNDS

Acetone 100,000 ND ND
Benzene 1.6 ND ND
Bromodichloromethane 92 ND ND
Bromoform 100 ND ND
Bromomethane - ND ND
2-Butanone (MEK) - 1220 1220
Carbon disulfide 9.00 ND ND
Carbon tetrachloride 0.64 ND ND
Chlorobenzene 1.30 ND ND
Chloroethane - ND ND
Chloroform 0.54 ND 0.362
Chloromethane - ND ND
Cyclohexane - NA NA
Dibromochloromethane 1,300 ND ND
1,2-Dibromo-3-chloro-propane 0.11 NA NA

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS
RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs
Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter
1,2-Dibromoethane 0.07 NA NA
1,2-Dichlorobenzene 310 ND ND
1,3-Dichlorobenzene - ND ND
1,4-Dichlorobenzene 340 ND ND
Dichlorodifluoromethane - NA NA
1,1-Dichloroethane 130 524 524
1,2-Dichloroethane 0.70 ND ND
cis-1,2-Dichloroethene 1,200 50.5 6.66
trans-1,2-Dichloroethene 3,100 ND ND
1,1-Dichloroethene 300 ND ND
1,2-Dichloropropane 0.50 ND ND
cis-1,3-Dichloropropene 0.39 ND ND
trans-1,3-Dichloropropene 0.39 ND ND
Ethylbenzene 58 3110 0.791
2-Hexanone - ND ND
Isopropylbenzene - NA NA
Methyl acetate - NA NA
Methylene chloride 24 1720 ND
Methylcyclohexane - NA NA
4-Methyl-2-pentanone - 2350 ND
Methyl tert-butyl ether 140 ND ND

CRA Project # 042192 Page 8 of 10



RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS

RCRA Toxic
Concentration/TSCA

Threshold/IEPA Industrial-

Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter

Styrene 430 NA NA
1,1,2,2-Tetrachloroethane - ND ND
Tetrachloroethene 20 1060 83.9
Toluene 42 19,400 0.727
1,2,4-Trichlorobenzene 920 NA NA
1,1,1-Trichloroethane 1,200 876 26.4
1,1,2-Trichloroethane 1,800 ND ND
Trichloroethene 8.9 895 21.2
Trichlorofluoromethane - NA NA
1,1,2-Trichloro-1,1,2-trifluoroethane - NA NA
Vinyl chloride 1.1 ND ND
Xylenes 320 14000 517
TCLP-PESTICIDES

Chlordane 0.003 ND ND
Endrin 0.020 ND ND
gamma-BHC 0.4 ND ND
Heptachlor 0.008 ND ND
Heptachlor epoxide 0.008 ND ND
Methoxychlor 10.0 ND ND
Toxaphene 0.5 ND ND

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LOADING DOCK SOIL AND SLUDGE ANALYTICAL RESULTS

RCRA Toxic
Concentration/TSCA
Threshold/IEPA Industrial-
Commercial SROs

Sample Date 10/17/2006 10/17/2006
Sample Time 1101 1545
Sample ID D-101706-MS-001 S-101706-MS-029
No. of Sample Aliquots 1 8
Parameter

TCLP HERBICIDES

2,4,5-TP 1.0 ND ND
2,4-D 10.0 ND ND
GENERAL CHEMISTRY

Reactive Cyanide <4.69 <4.69
Reactive Sulfide <9.4 <9.4
Phenolics NA NA
Paint Filter Test NA NA
pH NA NA
Ignitibility NA NA
Extractable Organic Halides NA NA
Percent Moisture 21.7 18

Notes:

1. All concentrations are reported in parts per million.

W N

© N o Ul A

CRA Project # 042192

. Analytical data shown is from samples collected during 2005-06 Removal Action efforts.

. Analytical data shown is being evaluated against the RCRA Toxicity thresholds, TSCA threshold value, and
IEPA Industrial-Commecial SROs.

. Evaluation standards (column B) are bolded for emphasis.

. A dash (-) in column B indicates that no evalaution threshold was found.

. Bolded cells represent data that exceeded the applicable evaluation threshold value.

NA means data was not analyzed for.

. Blank cells means data was neither requested nor reported.

ND means the analyte was not detected.
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RRG/CLAYTON CHEMICAL SITE
SAUGET, ST. CLAIR COUNTY, ILLINOIS

LOADING DOCK SOIL AND SLUDGE CHARACTERIZATION FIELD SAMPLE KEY

Date Time Sample Identification Location Comments

Soil Characterization Samples

10/17/2006 1101 D-101706-MS-001 Loading Dock Area- EZ4 Sample from drum contents on north side of loading dock

10/17/2006 1545 5-101706-MS-029 Loading Dock Area- EZ4 Sample composite from 8 aliquots




APPENDIX I

ANALYTICAL RESULTS OF LOADING DOCK MATERIAL CHARACTERIZATION
SAMPLES



5445 HORSESHOE LAKE ROAD

TEKLAB, INCo COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX:618-344-1005

ENVIRONMENTAL TESTING LABORATORY

October 31, 2006

Marcia Sivek
Conestoga-Rovers & Associates
8615 West Bryn Mawr Avenue
Chicago, IL 60631-3501

TEL: (312)-402-1776 )
FAX: (773) 380-6421 NELAP Accredited #100226

RE: RRG/Clayton Chemical Soil Removal 42192-95 OrderNo. 06100516

Dear Marcia Sivek:

TEKLAB, INC received 3 samples on 10/17/2006 4:15:00 PM for the analysis presented in the
following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented. The
sample results contained in this report relate only to the requested analytes of interest as
directed on the chain of custody. IL ELAP and NELAP accredited fields of testing are
indicated by the letters NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted. The following
report shall not be reproduced, except in full, without the written approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Rasn A B

Heather A. Bames
Project Manager
(618)344-1004 ex.20

L FLAP and NELAP Accredited - Accreditation #100226 . {DPH Registry #17584 Page [ of 19



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 82234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

Client: Conestoga-Rovers & Associates
Project: RRG/Clayton Chemical Soil Removal 42192-95
LabOrder: 06100516

Report Date: October 31, 2006

This reporting package includes the following:

Analysis Results (thisdocument ) .. .............. 19
Chain of Custody . ........ R 1
Sample Receipt Checklist . . .............. 1
Associated Information ... ......... ..., NA
Sample Summary . ............... NA
DatesReport................ NA
QCReport................ NA
Sub Contracted Lab Report . .. ............. NA
MDLReport................ NA

pages
pages
pages
pages
pages
pages
pages
pages

pages

L ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584 Page 2 0f 19



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

Client: Conestoga-Rovers & Associates CASE NARRATIVE
Project: RRG/Clayton Chemical Soil Removal 42192-95
LabOrder: 06100516

Report Date: October 31, 2006 Cooler Receipt Temp  16.0 °C
Qualifiers
DF - Dilution Factor B - Analyte detected in the associated Method Blank E - Value above quantitation range
RL - Reporting Limit J - Analyte detected below reporting limits H - Holding time exceeded
ND - Not Detected at the Reporting Limit R - RPD outside accepted recovery limits D - Diluted out of sample
Surr - Surrogate Standard added by lab S - Spike Recovery outside accepted recovery limits MI - Matrix interference
TNTC - Too numerous to count X - Value exceeds Maximum Contaminant Level DNI Did Not Ignite
IDPH - lllinois Department of Public Health NELAP -IL ELAP and NELAP Accredited Field of Testing

i ELAP and NELAP Accredited - Accreditation #100228 . IDPH Registry #17584 Page 3 0f 19



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: =~ RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: D-101706-MS-001
Lab ID: 06100516-001 Collection Date: 10/17/2006 11:01:00 AM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D2974
Percent Moisture 0.1 21.7 % 1 10/19/2006 JMT
STANDARD METHODS 18TH ED. 2540 G
Total Solids 0.1 78.3 % 1 10/19/2006 JMT
SW-846 1311, 3010A, 6010B, METALS IN TCLP EXTRACT BY ICP
Arsenic NELAP 0.0250 < 0.0250 mg/L 1 10/19/2006 10:05:33 PM CRK
Barium NELAP 0.0050 0.404 mg/L 1 10/19/2006 10:05:33 PM CRK
Cadmium NELAP 0.0020 0.0084 mg/L 1 10/19/2006 10:05:33 PM CRK
Chromium NELAP 0.0100 0.0837 mg/L 1 10/19/2006 10:05:33 PM CRK
Lead NELAP 0.0400 0.668 mg/L 1 10/19/2006 10:05:33 PM CRK
Selenium NELAP 0.0500 < 0.0500 mg/l. 1 10/23/2006 9:55:15 AM  SAM
Silver NELAP 0.0100 < 0.0100 mg/L 1 10/19/2006 10:05:33 PM CRK
SW-846 1311, 3510C, 8081A, CHLORINATED PESTICIDES IN TCLP EXTRACT BY GC/ECD
alpha-Chlordane NELAP 0.00050 S ND mg/L 1 10/19/2006 6:05:00 PM  HE
Chlordane NELAP 0.00500 ND mg/L 1 10/19/2006 6:05:00 PM  HE
Endrin NELAP 0.00050 S ND mg/L 1 10/19/2006 6:05:00 PM  HE
gamma-BHC NELAP 0.00050 S ND mg/L 1 10/19/2006 6:05:00 PM  HE
gamma-Chlordane NELAP 0.00050 ND mg/L 1 10/19/2006 6:05:00 PM  HE
Heptachlor NELAP 0.00050 ND mg/L 1 10/19/2006 6:05:00 PM  HE
Heptachlor epoxide NELAP 0.00050 S ND mg/L 1 10/19/2006 6:05:00 PM HE
Methoxychlor NELAP 0.00050 S ND mg/L 1 10/19/2006 6:05:00 PM HE
Toxaphene NELAP 0.00500 ND mg/L 1 10/19/2006 6:05:00 PM  HE
Surr: Decachlorobiphenyl 10-148 58.9 %REC 1 10/19/2006 6:05:00 PM  HE
Surr: Tetrachloro-m-xylene 20.9-124 59.5 %REC 1 10/19/2006 6:05:00 PM  HE
SW-846 1311, 3510C, 8151A, CHLORINATED HERBICIDES IN TCLP EXTRACT BY GC/ECD
2,4,5-TP (Silvex) NELAP 0.20 ND mg/l 10 10/20/2006 10:23:00 AM  HE
2,4-D NELAP 0.20 ND mg/L 10 10/20/2006 10:23:00 AM HE
Surr: 2,4-Dichiorophenylacetic acid 40-160 85.8 %REC 10 10/20/2006 10:23:00 AM  HE
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
2,4,5-Trichlorophenol NELAP 0.050 ND mg/L. 5 10/19/2006 3:33:00 PM  TDN
2,4,6-Trichlorophenol NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
2,4-Dinitrotoluene NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
Cresols, Total NELAP 0.500 J 0.052 mg/L 5 10/19/2006 3:33:00 PM  TDN
Hexachlorobenzene NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
Hexachlorobutadiene NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
Hexachloroethane NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
m,p-Cresol NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN

iL ELAP and NELAP Accredited - Accreditation #100226 . {DPH Registry #17584 Page 4 of 19



5445 HORSESHOE LAKE ROAD

TEKLAB, lNCo COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project:  RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: D-101706-MS-001
Lab ID: 06100516-001 Collection Date: 10/17/2006 11:01:00 AM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS

Nitrobenzene NELAP 0.050 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
o-Cresol NELAP 0.050 0.052 mg/L 5 10/19/2006 3:33:00 PM  TDN
Pentachlorophenot NELAP 1.00 ND mg/L 5 10/19/2006 3:33:00 PM  TDN
Pyridine NELAP 0.050 ND mg/L. 5 10/19/2006 3:33:00 PM  TDN
Surr: 2,4,6-Tribromophenol 27.7-149 79.0 %REC 5 10/19/2006 3:33:00 PM  TDN
Surr: 2-Fluorobiphenyl 44.9-116 89.7 %REC 5 10/19/2006 3:33:00 PM  TDN
Surr: 2-Fluorophenol 10.6-78.7 43.0 %REC 5 10/19/2006 3:33:00 PM  TDN
Surr: Nitrobenzene-d5 41.4-104 87.6 %REC 5 10/19/2006 3:33:00 PM  TDN
Surr: Phenol-d5 9.04-52.9 31.6 %REC 5 10/19/2006 3:33:00 PM  TDN
Surr: p-Terphenyi-d14 23.5-114 89.3 %REC 5 10/19/2006 3:33:00 PM  TDN
SW-846 1311, 5030, 8260B, VOLATILE ORGANIC COMPOUNDS IN TCLP EXTRACT BY GC/MS
1,1-Dichloroethene NELAP 0.250 J 0.056 mg/L 50 10/20/2006 11:27:00 AM  GEK
1,2-Dichloroethane NELAP 0.250 J 0.11 mg/L 50 10/20/2006 11:27:00 AM  GEK
1,4-Dichlorobenzene NELAP 0.250 ND mg/L 50 10/20/2006 11:27:00 AM  GEK
2-Butanone NELAP 25.0 S 53.2 mg/L 500 10/20/2006 2:02:00 PM  GEK
Benzene NELAP 0.100 0.146 mg/L. 50 10/20/2006 11:27:00 AM  GEK
Carbon tetrachloride NELAP 0.250 ND mg/l 50 10/20/2006 11:27:00 AM  GEK
Chilorobenzene NELAP 0.250 J 0.12 mg/l. 50 10/20/2006 11:27:00 AM  GEK
Chioroform NELAP 0.250 ND mg/L 50 10/20/2006 11:27:00 AM  GEK
Tetrachloroethene NELAP 0.250 X 2.54 mg/l 50 10/20/2006 11:27:00 AM  GEK
Trichloroethene NELAP 0.250 SX 7.04 mg/L 50 10/20/2006 11:27:00 AM  GEK
Vinyl chloride NELAP 0.100 ND mg/L 50 10/20/2006 11:27:00 AM  GEK
Surr: 1,2-Dichloroethane-d4 73.9-129 105.3 %REC 50 10/20/2006 11:27:00 AM  GEK
Surr: 4-Bromofluorobenzene 83-113 97.8 %REC 50 10/20/2006 11:27:00 AM  GEK
Surr: Dibromofluoromethane 83.8-118 99.6 %REC 50 10/20/2006 11:27:00 AM  GEK
Surr: Toluene-d8 85.5-115 107.4 %REC 50 10/20/2006 11:27:00 AM  GEK
SW-846 1311, 7470A IN TCLP EXTRACT
Mercury NELAP 0.00020 < 0.00020 mg/L 1 10/19/2006 JMW
SW-846 30508, 6010B, METALS BY ICP
Aluminum 125 3530 mg/Kg-dry 20 10/20/2006 1:02:05 PM  SAM
Arsenic 3.13 <3.13 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Barium 12.5 6630 mg/Kg-dry 20 10/20/2006 1:02:05 PM  SAM
Beryllium 0.13 0.28 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Cadmium 0.25 J 0.23  mg/Kg-dry 1 10/21/2006 1:24:47 AM SAM
Calcium 125 17100 mg/Kg-dry 20 10/20/2006 1:02:05 PM  SAM
Chromium 1.25 255 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
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5445 HORSESHOE LAKE ROAD

TEKIJAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project:  RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: D-101706-MS-001
Lab ID: 06100516-001 Collection Date:  10/17/2006 11:01:00 AM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 30508, 60108, METALS BY ICP

Cobalt 1.25 21.7 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Copper 1.25 9.33 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
iron 50.1 16300 mg/Kg-dry 20 10/20/2006 1:02:05 PM  SAM
Lead 5.01 1230 mg/Kg-dry 1 10/20/2006 12:26:37 PM SAM
Magnesium 1.25 660 mg/Kg-dry 1 10/20/2006 12:26:37 PM SAM
Manganese 0.63 58.4 mg/Kg-dry 1 10/20/2006 12:26:37 PM SAM
Nickel 1.25 5.70 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Potassium 12.5 438 mg/Kg-dry 1 10/20/2006 3:22:42 PM  SAM
Selenium 5.01 <5.01 mg/Kg-dry 1 10/21/2006 9:24:32 AM  SAM
Silver 1.25 2.87 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Sodium 6.26 185 mg/Kg-dry 1 10/20/2006 3:22:42 PM  SAM
Thallium 6.26 <6.26 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Vanadium 1.25 5.03 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
Zinc 1.25 51.4 mg/Kg-dry 1 10/20/2006 12:26:37 PM  SAM
SW-846 3050B, METALS BY GFAA (TOTAL)
Antimony 7041 NELAP 0.58 3.91  mg/Kg-dry 1 10/25/2006 SRH
SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD
Aroclor 1016 NELAP 1020 ND  ug/Kg-dry 1 10/18/2006 3:54:00 PM HE
Aroclor 1221 NELAP 1020 ND  pg/Kg-dry 1 10/18/2006 3:54:00 PM HE
Aroclor 1232 NELAP 1020 ND  pg/Kg-dry 1 10/18/2006 3:54:00 PM HE
Aroclor 1242 NELAP 1020 ND  pg/Kg-dry 1 10/18/2006 3:54:00 PM HE
Aroclor 1248 NELAP 1020 ND  pg/Kg-dry 1 10/18/2006 3:54:00 PM HE
Aroclor 1254 NELAP 1020 ND  ug/Kg-dry 1 10/18/2006 3:54:00 PM HE
Aroclor 1260 NELAP 1020 ND  upg/Kg-dry 1 10/18/2006 3:54:00 PM HE
Surr: Decachlorobipheny! 22-210 75.6 %REC 1 10/18/2006 3:54:00 PM HE
Surr: Tetrachloro-meta-xylene 10-153 40.2 %REC 1 10/18/2006 3:54:00 PM HE
SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS
1,2,4-Trichlorobenzene NELAP 272 ND mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
1,2-Dichlorobenzene NELAP 272 ND  mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
1,3-Dichlorobenzene NELAP 272 ND  mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
1,4-Dichlorobenzene NELAP 272 ND  mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
2,4,5-Trichlorophenol NELAP 190 ND  mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
2,4,6-Trichlorophenol NELAP 190 ND  mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
2,4-Dichlorophenol NELAP 272 ND mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
2,4-Dimethyliphenol NELAP 272 ND  mg/Kg-dry 2 10/18/2006 5:02:00 PM  TDN
2,4-Dinitrophenol NELAP 543 ND mg/Kg-dry 2 10/18/2006 5:02:.00 PM  TDN
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates
WorkOrder: 06100516
Lab ID: 06100516-001

Report Date: 31-Oct-06

Client Project: ~ RRG/Clayton Chemical Soil Removal
Client Sample ID: D-101706-MS-001

Collection Date: 10/17/2006 11:01:00 AM

Matrix: SOLID

Analyses

Certification

RL

Qual

Result Units DF Date Analyzed Analyst

SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS

2,4-Dinitrotoluene
2,6-Dinitrotoluene
2-Chloronaphthalene
2-Chlorophenol
2-Methoxy-4-methyiphenol
2-Methylnaphthalene
2-Nitroaniline
2-Nitrophenol
3,3"-Dichlorobenzidine
3-Nitroaniline
4,6-Dinitro-2-methylphenol
4-Bromophenyl phenyl ether
4-Chloro-3-methyiphenol
4-Chloroaniline
4-Chlorophenyl phenyl ether
4-Nitroaniline
4-Nitrophenol
Acenaphthene
Acenaphthylene

Aniline

Anthracene

Azobenzene

Benzidine
Benzo(a)anthracene
Benzo(a)pyrene
Benzo(b)fluoranthene
Benzo(g,h,i)perylene
Benzo(k)fluoranthene
Benzoic acid

Benzyl alcohol
Bis(2-chloroethoxy)methane
Bis(2-chloroethyl)ether
Bis(2-chloroisopropyl)ether
Bis(2-ethythexyl)phthalate
Butyl benzyl phthalate
Carbazole

NELAP
NELAP
NELAP
NELAP

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

190
190
190
272
353
190
543
190
190
543
543
190
272
272
190
272
190
190
190
272
190
190
574
190
190
190
190
190
815
272
190
272
180
190
190
272

ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
334 mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry

10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN

N RN NN PN MNDNDDNNNERNDNDRNDNDNNDDRNDNDNPRDRDDNDRLRRNNRNDRNRNDNNDNDDN
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates
WorkOrder: 06100516
Lab ID: 06100516-001

Report Date: 31-Oct-06

Client Project:  RRG/Clayton Chemical Soil Removal
Client Sample ID: D-101706-MS-001

Collection Date:  10/17/2006 11:01:00 AM

Matrix: SOLID

Analyses

Certification RL

Qual

Result Units DF Date Analyzed Analyst

SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS

Chrysene
Dibenzo(a,h)anthracene
Dibenzofuran

Diethy! phthalate
Dimethyl phthalate
Di-n-butyl phthalate
Di-n-octyl phthalate
Fluoranthene

Fluorene
Hexachlorobenzene
Hexachlorobutadiene
Hexachlorocyclopentadiene
Hexachloroethane
Indeno(1,2,3-cd)pyrene
Isophorone

m,p-Cresol

Naphthalene
Nitrobenzene
N-Nitrosodimethylamine
N-Nitroso-di-n-propylamine
N-Nitrosodiphenylamine
o-Cresol
Pentachlorophenol
Phenanthrene

Phenol

Pyrene

Pyridine
1,2-Diphenylhydrazine

Surr; 2,4,6-Tribromophenol

Surr: 2-Fluorobiphenyl
Surr: 2-Fluorophenol
Surr: Nitrobenzene-d5
Surr: Phenol-d5

Surr: p-Terphenyl-d14

SW-846 5035, 8260B, VOLATILE ORGANIC COMPOUNDS BY GC/MS

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

190

190

190

272

190

190

190

190

190

190

272

190

272

190

190

272

190

272

272

272

272

272
1090
190

190

272

272

457
32.7-130
34.1-116
30.5-99
34.1-101
34.9-110
41.7-124

1,1,1,2-Tetrachloroethane

NELAP

5.00

10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN
10/18/2006 5:02:00 PM  TDN

ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
100 mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry

NN NN PMNDPNDNNNNNMRNNNRNMNNMNNNRNRDODNDRODNODNODNONNNNDNODNODNNDNDRNDNDN

93.5  %REC 10/18/2006 5:02:00 PM  TDN
1002  %REC 10/18/2006 5:02:00 PM  TDN
911  %REC 10/18/2006 5:02:00 PM  TDN
914  %REC 10/18/2006 5:02:00 PM  TDN
939  %REC 10/18/2006 5:02:00 PM  TDN
99.4  %REC 10/18/2006 5:02:00 PM  TDN
ND mg/Kgdry 1 10/23/2006 SUB
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: ~ RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: D-101706-MS-001
Lab ID: 06100516-001 Collection Date: 10/17/2006 11:01:00 AM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 5035, 82608, VOLATILE ORGANIC COMPOUNDS BY GC/MS
1,1,1-Trichloroethane NELAP 30.1 876 mg/Kg-dry 1 10/23/2006 SuB
1,1,2-Trichloroethane NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 sSuB
1,1-Dichloroethane NELAP 30.1 524 mg/Kg-dry 1 10/23/2006 SuB
1,1-Dichloroethene NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SUB
1,2-Dichlorobenzene NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SUB
1,2-Dichloroethane NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SuUB
1,2-Dichloropropane NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SUB
1,3-Dichlorobenzene NELAP 301 ND  mg/Kg-dry 1 10/23/2006 SuB
1,4-Dichlorobenzene NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 suB
2-Butanone NELAP 151 1220 mg/Kg-dry 1 10/23/2006 suB
2-Hexanone NELAP 151 ND  mg/Kg-dry 1 10/23/2006 suB
4-Methyl-2-pentanone NELAP 151 2350 mg/Kg-dry 1 10/23/2006 SuB
Acetone NELAP 1510 ND  mg/Kg-dry 1 10/23/2006 suB
Benzene NELAP 301 ND  mg/Kg-dry 1 10/23/2006 suB
Bromodichloromethane NELAP 301 ND  mg/Kg-dry 1 10/23/2006 SUB
Bromoform NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 sSuB
Bromomethane NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SUB
Carbon disulfide NELAP 151 ND  mg/Kg-dry 1 10/23/2006 SuB
Carbon tetrachloride NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SUB
Chlorobenzene NELAP 30.1 ND mg/Kg-dry 1 10/23/2006 suB
Chloroethane NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 suB
Chloroform NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 suB
Chloromethane NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 sSuB
cis-1,2-Dichloroethene NELAP 30.1 50.5 mg/Kg-dry 1 10/23/2006 SuB
cis-1,3-Dichloropropene NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 SUB
Dibromochloromethane NELAP 30.1 ND  mgKg-dry 1 10/23/2006 sSuUB
Ethylbenzene NELAP 30.1 3110  mg/Kg-dry 1 10/23/2006 sSuUB
Methyl! tert-buty! ether NELAP 60.3 ND  mg/Kg-dry 1 10/23/2006 suB
Methylene chioride NELAP 1510 1720 mg/Kg-dry 1 10/23/2006 suB
Naphthalene NELAP 30.1 186 mg/Kg-dry 1 10/23/20086 suB
Tetrachloroethene NELAP 30.1 1060 mg/Kg-dry 1 10/23/2006 suB
Toluene NELAP 30.1 E 19400 mg/Kg-dry 1 10/23/2006 suB
trans-1,2-Dichloroethene NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 sSuB
trans-1,3-Dichloropropene NELAP 30.1 ND  myg/Kg-dry 1 10/23/2006 suB
Trichloroethene NELAP 30.1 895 mg/Kg-dry 1 10/23/2006 sSuB
Vinyl chioride NELAP 30.1 ND  mg/Kg-dry 1 10/23/2006 suB
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5445 HORSESHOE LAKE ROAD

TEKLAB, INCo COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: = RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: D-101706-MS-001
Lab ID: 06100516-001 Collection Date:  10/17/2006 11:01:00 AM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 5035, 8260B, VOLATILE ORGANIC COMPOUNDS BY GC/MS
Xylenes, Total NELAP 60.3 14000 mg/Kg-dry 1 10/23/2006 SuB
Surr: 1,2-Dichloroethane-d4 68-132 109.0 %REC 1 10/23/2006 SuB
Surr: 4-Bromofluorobenzene 72127 102.0 %REC 1 10/23/2006 sSuB
Surr: Dibromofluoromethane 70-135 104.0 %REC 1 10/23/2006 SUB
Surr: Toluene-d8 73-123 108.0 %REC 1 10/23/2006 sSuB
SW-846 7471A
Mercury NELAP 0.012 0.489 mg/Kg-dry 1 10/18/2006 SAM
SW-846 9014 (REACTIVE)
Cyanide, Reactive NELAP 4.84 <4.84 mg/Kg 1 10/19/2006 JLS
SW-846 9034 (REACTIVE)
Sulfide, Reactive NELAP 9.7 <9.7 mg/Kg 1 10/18/2006 AET

Sample Narrative

SW-846 5035, 8260B, Volatile Organic Compounds by GC/MS

L.CS: The spike recovery for 2-Hexanone(MBK) and Acetone exceeded established acceptance limits. However, all samples were below the
reporting and/ or regulatory limit so the data is reportable.

MS/MSD: The spike recovery was outside acceptance limits for the MS and/ or MSD. Batch accepted based on acceptable initial and
continuing calibration results.

The concentration indicated for Tolulene is an estimated value above the calibration range of the instrument. This value is considered an
estimate.

Analysis performed by Keystone Laboratories, Inc.

SW-846 1311, 3510C, 8081A, Chlorinated Pesticides in TCLP Extract by GC/ECD

MS & MSD recovery was outside QC limits due to matrix interference.

SW-846 35508, 8270C, Semi-Volatile Organic Compounds by GC/MS

Elevated reporting limit due to high levels of target and/or non-target analytes.

SW-846 1311, 5030, 8260B, Volatile Organic Compounds in TCLP Extract by GC/MS

Matrix spike recoveries exceeded QC limits because of sample composition.
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project:  RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: S-101706-MS-029
Lab ID: 06100516-002 Collection Date:  10/17/2006 3:45:00 PM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D2974
Percent Moisture 0.1 17.6 % 1 10/19/2006 JMT
STANDARD METHODS 18TH ED. 2540 G
Total Solids 0.1 82.4 % 1 10/19/2006 JMT
SW-846 1311, 3010A, 6010B, METALS IN TCLP EXTRACT BY ICP
Arsenic NELAP 0.0250 < 0.0250 mg/L 1 10/19/2006 10:15:29 PM  CRK
Barium NELAP 0.0050 0.293 mg/L 1 10/19/2006 10:15:29 PM  CRK
Cadmium NELAP 0.0020 0.0585 mg/L 1 10/19/2006 10:15:29 PM  CRK
Chromium NELAP 0.0100 0.0514 mg/L 1 10/19/2006 10:15:29 PM  CRK
Lead NELAP 0.0400 0.228 mg/L 1 10/19/2006 10:15:23 PM  CRK
Selenium NELAP 0.0500 < 0.0500 mg/L. 1 10/23/2006 9:59:43 AM  SAM
Silver NELAP 0.0100 <0.0100 mg/L 1 10/19/2006 10:15:29 PM  CRK
SW-846 1311, 3510C, 8081A, CHLORINATED PESTICIDES IN TCLP EXTRACT BY GC/ECD
alpha-Chlordane NELAP 0.00020 ND mg/L 1 10/19/2006 7:55:00 PM HE
Chiordane NELAP 0.00200 ND mg/L 1 10/19/2006 7:55:00 PM  HE
Endrin NELAP 0.00020 ND mg/L 1 10/19/2006 7:55:00 PM  HE
gamma-BHC NELAP 0.00020 ND mg/l 1 10/19/2006 7:55:00 PM HE
gamma-Chlordane NELAP 0.00020 ND mg/L 1 10/19/2006 7:55:00 PM  HE
Heptachlor NELAP 0.00020 ND mg/L 1 10/19/2006 7:55:00 PM  HE
Heptachlor epoxide NELAP 0.00020 ND mg/L 1 10/19/2006 7:55:00 PM  HE
Methoxychlor NELAP 0.00020 ND mg/L 1 10/19/2006 7:55:00 PM  HE
Toxaphene NELAP 0.00200 ND mg/L 1 10/19/2006 7:55:00 PM  HE
Surr: Decachlorobiphenyl 10-148 90.2 %REC 1 10/19/2006 7:55:00 PM  HE
Surr: Tetrachloro-m-xylene 20.9-124 74.6 %REC 1 10/19/2006 7:55:00 PM HE
SW-846 1311, 3510C. 8151A, CHLORINATED HERBICIDES IN TCLP EXTRACT BY GC/ECD
2,4,5-TP (Silvex) NELAP 0.080 ND mg/L 10 10/20/2006 12:23:00 PM HE
2,4-D NELAP 0.080 ND mg/L 10 10/20/2006 12:23:00 PM HE
Surr: 2,4-Dichlorophenylacetic acid 40-160 87.6 %REC 10 10/20/2006 12:23:00 PM HE
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
2,4,5-Trichlorophenol NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
2,4,6-Trichlorophenol NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
2,4-Dinitrotoluene NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
Cresols, Total NELAP 0.040 ND mg/lL 1 10/19/2006 5:22:00 PM  TDN
Hexachlorobenzene NELAP 0.040 ND mg/L 1 10/19/2006 5:22:.00 PM  TDN
Hexachlorobutadiene NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
Hexachloroethane NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
m,p-Cresol NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
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5445 HORSESHOE LAKE ROAD

TEKIJAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project:  RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: S-101706-MS-029
Lab ID: 06100516-002 Collection Date: 10/17/2006 3:45:00 PM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS

Nitrobenzene NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
o-Cresol NELAP 0.040 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
Pentachiorophenol NELAP 0.080 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
Pyridine NELAP 0.080 ND mg/L 1 10/19/2006 5:22:00 PM  TDN
Surr: 2,4,6-Tribromophenol 27.7-149 88.6 %REC 1 10/19/2006 5:22:00 PM  TDN
Surr: 2-Fluorobiphenyl 44.9-116 86.8 %REC 1 10/19/2006 5:22:00 PM  TDN
Surr: 2-Fluorophenol 10.6-78.7 50.1 %REC 1 10/19/2006 5:22:00 PM  TDN
Surr: Nitrobenzene-d5 41.4-104 88.3 %REC 1 10/19/2006 5:22:00 PM  TDN
Surr: Phenol-d5 9.04-52.9 34.7 %REC 1 10/19/2006 5:22:00 PM  TDN
Surr: p-Terphenyl-d14 23.5-114 89.4 %REC 1 10/19/2006 5:22:00 PM  TDN
SW-846 1311, 5030, 82608, VOLATILE ORGANIC COMPOUNDS IN TCLP EXTRACT BY GC/MS
1,1-Dichloroethene NELAP 0.250 ND mg/L 50 10/20/2006 12:29:00 PM  GEK
1,2-Dichloroethane NELAP 0.250 ND mg/L 50 10/20/2006 12:29:00 PM  GEK
1,4-Dichlorobenzene NELAP 0.250 ND mg/L 50 10/20/2006 12:29:00 PM  GEK
2-Butanone NELAP 2.50 ND mg/L 50 10/20/2006 12:29:00 PM  GEK
Benzene NELAP 0.100 ND mg/L 50 10/20/2006 12:29:00 PM GEK
Carbon tetrachloride NELAP 0.250 ND mg/L 50 10/20/2006 12:29:00 PM GEK
Chlorobenzene NELAP 0.250 ND mg/lL 50 10/20/2006 12:29:00 PM  GEK
Chloroform NELAP 0.250 ND mg/L 50 10/20/2006 12:29:00 PM GEK
Tetrachloroethene NELAP 0.250 0.526 mg/L 50 10/20/2006 12:29:00 PM  GEK
Trichloroethene NELAP 0.250 0.394 mg/L 50 10/20/2006 12:29:00 PM  GEK
Vinyl chloride NELAP 0.100 ND mg/L 50 10/20/2006 12:29:00 PM  GEK
Surr: 1,2-Dichloroethane-d4 73.9-129 106.5 %REC 50 10/20/2006 12:29:00 PM GEK
Surr: 4-Bromofluorobenzene 83-113 94.7 %REC 50 10/20/2006 12:29:00 PM  GEK
Surr: Dibromofluoromethane 83.8-118 104.8 %REC 50 10/20/2006 12:29:00 PM  GEK
Surr: Toluene-d8 85.5-115 100.7 %REC 50 10/20/2006 12:29:00 PM  GEK
SW-846 1311, 7470A IN TCLP EXTRACT
Mercury NELAP 0.00020 < 0.00020 mg/L 1 10/19/2006 JMW
SW-846 3050B, 60108, METALS BY ICP
Aluminum NELAP 100 4800 mg/Kg-dry 20 10/20/2006 1:32:04 PM  SAM
Arsenic NELAP 2.50 J 2.3 mg/Kg-dry 1 10/20/2006 1:35:47 PM  SAM
Barium NELAP 0.50 101 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Beryllium NELAP 0.10 0.76 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Cadmium NELAP 0.20 8.07 mg/Kg-dry 1 10/21/2006 1:31:28 AM  SAM
Calcium NELAP 250 45500 mg/Kg-dry 50 10/20/2006 1:37:40 PM  SAM
Chromium NELAP 1.00 75.6 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINCIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: =~ RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: S-101706-MS-029
Lab ID: 06100516-002 Collection Date:  10/17/2006 3:45:00 PM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 3050B, 60108, METALS BY ICP

Cobalt NELAP 1.00 4.05 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Copper NELAP 1.00 34.5 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Iron NELAP 40.0 14800 mg/Kg-dry 20 10/20/2008 1:32:04 PM  SAM
Lead NELAP 4.00 270 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Magnesium NELAP 1.00 1410  mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Manganese NELAP 0.50 82.2 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Nickel NELAP 1.00 16.3 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Potassium NELAP 200 1070  mg/Kg-dry 2 10/20/2006 3:39:15 PM  SAM
Selenium NELAP 4.00 <4.00 mg/Kg-dry 1 10/21/2006 9:27:54 AM  SAM
Silver NELAP 1.00 1.65 mg/Kg-dry 1 10/20/2006 1:29:38 PM  SAM
Sodium NELAP 5.00 436  mg/Kg-dry 1 10/20/2006 3:25:01 PM  SAM
Thallium NELAP 5.00 <5.00 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Vanadium NELAP 1.00 35.0 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
Zinc NELAP 1.00 148 mg/Kg-dry 1 10/20/2006 12:34:22 PM  SAM
SW-846 3050B, METALS BY GFAA (TOTAL)

Antimony 7041 NELAP 0.49 2.52 mg/Kg-dry 1 10/24/2006 SRH
SW-846 35508, 8081A, CHLORINATED PESTICIDES BY GC/ECD

4,4-DDD NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
4,4-DDE NELAP 12.0 ND  ug/Kg-dry 1 10/19/2006 5:29:00 PM HE
4,4-DDT NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Aldrin NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
alpha-BHC NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
alpha-Chlordane NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
beta-BHC NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
Chlordane NELAP 241 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
delta-BHC NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
Dieldrin NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Endosulfan | NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Endosulfan lI NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
Endosulfan sulfate NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Endrin NELAP 12.0 ND  ug/Kg-dry 1 10/19/2006 5:29:00 PM HE
Endrin aldehyde NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Endrin ketone NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
gamma-BHC NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
gamma-Chlordane 12.0 ND  upg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Heptachlor NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
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5445 HORSESHOE LAKE ROAD

TEKIJAB’ INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: ~ RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: S-101706-MS-029
Lab ID: 06100516-002 Collection Date:  10/17/2006 3:45:00 PM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8081A, CHLORINATED PESTICIDES BY GC/ECD

Heptachlor epoxide NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Methoxychlor NELAP 12.0 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM HE
Toxaphene NELAP 216 ND  pg/Kg-dry 1 10/19/2006 5:29:00 PM  HE
Surr: Decachlorobipheny! 48-149 128.4 %REC 1 10/19/2006 5:29:00 PM HE
Surr: Tetrachloro-m-xylene 19-145 71.5 %REC 1 10/19/2006 5:29:00 PM HE
SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD
Aroclor 1016 NELAP 4600 8250  pg/Kg-dry 100 10/18/2006 4:35:00 PM  HE
Aroclor 1221 NELAP 4600 ND  pg/Kg-dry 100 10/18/2006 4:35:00 PM  HE
Aroclor 1232 NELAP 4600 ND  pg/Kg-dry 100 10/18/2006 4:35:00 PM HE
Aroclor 1242 NELAP 4600 ND  pg/Kg-dry 100 10/18/2006 4:35:00 PM HE
Aroclor 1248 NELAP 4600 ND  pg/Kg-dry 100 10/18/2006 4:35:00 PM  HE
Aroclor 1254 NELAP 4600 ND Hg/Kg-dry 100 10/18/2006 4:35:00 PM HE
Aroclor 1260 NELAP 4600 ND  pg/Kg-dry 100 10/18/2006 4:35:00 PM  HE
Surr: Decachlorobiphenyl 22-210 S 812.0 %REC 100 10/18/2006 4:35:00 PM  HE
Surr: Tetrachloro-meta-xylene 10-153 34.1 %REC 100 10/18/2006 4:35:00 PM HE
SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS
1,2,4-Trichlorobenzene NELAP 3.01 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM TDN
1,2-Dichlorobenzene NELAP 3.01 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
1,3-Dichlorobenzene NELAP 3.01 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
1,4-Dichlorobenzene NELAP 3.01 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,4,5-Trichlorophenol NELAP 2.1 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,4,6-Trichlorophenol NELAP 2.1 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,4-Dichiorophenol NELAP 3.01 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,4-Dimethylphenol NELAP 3.01 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,4-Dinitrophenol NELAP 6.03 S ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,4-Dinitrotoluene NELAP 211 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2,6-Dinitrotoluene NELAP 2.11 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2-Chloronaphthalene NELAP 2.11 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2-Chlorophenol NELAP 3.01 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2-Methoxy-4-methylphenol 3.92 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2-Methylnaphthalene NELAP 2.11 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2-Nitroaniline NELAP 6.03 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
2-Nitrophenol NELAP 2.11 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
3,3 -Dichlorobenzidine NELAP 2.1 ND  mg/Kg-dry 5 10/18/2006 5:40:00 PM TDN
3-Nitroaniline NELAP 6.03 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
4,6-Dinitro-2-methylphenol NELAP 6.03 ND mg/Kg-dry 5 10/18/2006 5:40:00 PM  TDN
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates
WorkOrder: 06100516
Lab ID: 06100516-002

Report Date: 31-Oct-06

Client Project: =~ RRG/Clayton Chemical Soil Removal
Client Sample ID: S-101706-MS-029

Collection Date:  10/17/2006 3:45:00 PM

Matrix: SOLID

Analyses

Certification

RL

Qual

Result Units DF Date Analyzed Analyst

SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS

4-Bromophenyl phenyl ether
4-Chloro-3-methylphenol
4-Chloroaniline
4-Chlorophenyl phenyl ether
4-Nitroaniline
4-Nitrophenol
Acenaphthene
Acenaphthylene

Aniline

Anthracene

Azobenzene

Benzidine
Benzo(a)anthracene
Benzo(a)pyrene
Benzo{(b)fluoranthene
Benzo{g,h,i)perylene
Benzo(k)fluoranthene
Benzoic acid

Benzyl alcohol
Bis(2-chloroethoxy)methane
Bis(2-chloroethyl)ether
Bis(2-chloroisopropyl)ether
Bis(2-ethylhexyl)phthalate
Butyl benzyl phthalate
Carbazole

Chrysene
Dibenzo(a,h)anthracene
Dibenzofuran

Diethyl phthalate

Dimethyl phthalate
Di-n-butyl phthalate
Di-n-octyl phthalate
Fluoranthene

Fluorene
Hexachlorobenzene
Hexachlorobutadiene

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

21
3.01
3.01
211
3.01
2.1
2.1
211
3.01
2.1
21
6.36
2.11
2.1
2.1
2.1
2.1
9.04
3.01
2.1
3.01
2.1
2.1
2.11
3.01
2.1
2.1
211
3.01
21
21
2.11
211
2.11
2.1
3.01

ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN

10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN

ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
7.76  mg/Kg-dry

ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN

10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN

ND  mg/Kg-dry
ND  mg/Kg-dry
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ND mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
1.0  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 10/18/2006 5:40:00 PM  TDN
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates
WorkOrder: 06100516
Lab ID: 06100516-002

Report Date: 31-Oct-06

Client Project: ~ RRG/Clayton Chemical Soil Removal
Client Sample ID: S-101706-MS-029

Collection Date:  10/17/2006 3:45:00 PM

Matrix: SOLID

Analyses

Certification RL

Qual

Result Units DF Date Analyzed Analyst

SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS

Hexachlorocyclopentadiene
Hexachloroethane
Indeno(1,2,3-cd)pyrene
Isophorone

m,p-Cresol

Naphthalene

Nitrobenzene
N-Nitrosodimethylamine
N-Nitroso-di-n-propylamine
N-Nitrosodiphenylamine
o-Cresol
Pentachlorophenol
Phenanthrene

Phenol

Pyrene

Pyridine
1,2-Diphenythydrazine

Surr: 2,4,6-Tribromophenol

Surr: 2-Fluorobiphenyl
Surr; 2-Fluorophenol
Surr: Nitrobenzene-d5
Surr: Phenol-d5

Surr: p-Terphenyl-d14

SW-846 5035, 8260B, VOLATILE ORGANIC COMPOUNDS BY GC/MS

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

2.1
3.01

2.1
2.1
3.01

2.1
3.01
3.01
3.01

3.01

3.01
121
2.11
2.1
3.01
3.01
5.06
32.7-130
34.1-116
30.5-99
34.1-101
34.9-110
41.7-124

1,1,1,2-Tetrachloroethane
1,1,1-Trichloroethane
1,1,2-Trichloroethane
1,1-Dichloroethane
1,1-Dichloroethene
1,2-Dichlorobenzene
1,2-Dichioroethane
1,2-Dichloropropane
1,3-Dichlorobenzene
1,4-Dichlorobenzene
2-Butanone
2-Hexanone

NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP
NELAP

0.198
0.198
0.198
0.198
0.198
0.198
0.198
0.198
0.198
0.198
0.988
0.988

w
Py

“vOoOnNnnmnnnnnn

10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN
10/18/2006 5:40:00 PM  TDN

ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
ND mg/Kg-dry
ND  mg/Kg-dry
ND  mg/Kg-dry
0.72 mg/Kg-dry
ND  mg/Kg-dry
1.0 mg/Kg-dry
ND mg/Kg-dry
ND mg/Kg-dry
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80.3 %REC 10/18/2006 5:40:00 PM  TDN
76.8 %REC 10/18/2006 5:40:00 PM  TDN
61.8 %REC 10/18/2006 5:40:00 PM  TDN
73.1 %REC 10/18/2006 5:40:00 PM  TDN
70.5 %REC 10/18/2006 5:40:00 PM  TDN
74.9 %REC 10/18/2006 5:40:00 PM  TDN
ND  mg/Kg-dry 1 10/23/2006 SuB
26.4 mg/Kg-dry 1 10/23/2006 sSuB
ND  mg/Kg-dry 1 10/23/2006 sSuB
1.64 mg/Kg-dry 1 10/23/2006 SuUB
ND  mg/Kg-dry 1 10/23/2006 sSuB
ND  mg/Kg-dry 1 10/23/2006 SUB
ND  mg/Kg-dry 1 10/23/2006 SuB
ND  mg/Kg-dry 1 10/23/2006 suB
ND  mg/Kg-dry 1 10/23/2006 SuB
0.227 mg/Kg-dry 1 10/23/2006 suB
ND  mg/Kg-dry 1 10/23/2006 SuB
ND  mg/Kg-dry 1 10/23/2006 suB
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5445 HORSESHOE LAKE ROAD

TEKLAB, INCo COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: ~ RRG/Clayton Chemical Soil Removal
‘WorkOrder: 06100516 Client Sample ID: S-101706-MS-029
Lab ID: 06100516-002 Collection Date: 10/17/2006 3:45:00 PM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 5035, 82608, VOLATILE ORGANIC COMPOUNDS BY GC/MS
4-Methyl-2-pentanone NELAP 0.988 S ND  mg/Kg-dry 1 10/23/2006 SUB
Acetone NELAP 9.88 S ND  mg/Kg-dry 1 10/23/2006 SuUB
Benzene NELAP 0.198 S ND mg/Kg-dry 1 10/23/2006 SuB
Bromodichloromethane NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 suB
Bromoform NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 SuB
Bromomethane NELAP 0.198 S ND mg/Kg-dry 1 10/23/2006 SuB
Carbon disulfide NELAP 0.988 S ND  mg/Kg-dry 1 10/23/2006 suB
Carbon tetrachloride NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 suB
Chlorobenzene NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 SuB
Chloroethane NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 SuB
Chloroform NELAP 0.198 S 0.362 mg/Kg-dry 1 10/23/2006 suB
Chloromethane NELAP 0.198 RS ND  mg/Kg-dry 1 10/23/2006 SuUB
cis-1,2-Dichloroethene NELAP 0.198 S 6.66 mg/Kg-dry 1 10/23/2006 suB
cis-1,3-Dichloropropene NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 SuB
Dibromochloromethane NELAP 0.198 S ND  mgKg-dry 1 10/23/2006 suB
Ethylbenzene NELAP 0.198 S 0.791  mg/Kg-dry 1 10/23/2006 SuB
Methyl tert-butyl ether NELAP 0.395 S ND  mg/Kg-dry 1 10/23/20086 suB
Methylene chloride NELAP 9.88 S ND  mg/Kg-dry 1 10/23/2006 suB
Naphthalene NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 SuUB
Tetrachloroethene NELAP 0.198 SRE 83.9 mg/Kg-dry 1 10/23/2006 SuUB
Toluene NELAP 0.198 S 0.727 mg/Kg-dry 1 10/23/2006 SuUB
trans-1,2-Dichloroethene NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 suB
trans-1,3-Dichloropropene NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 SUB
Trichioroethene NELAP 0.198 SR 21.2  mg/Kg-dry 1 10/23/2006 suB
Vinyl chloride NELAP 0.198 S ND  mg/Kg-dry 1 10/23/2006 sSuB
Xylenes, Total NELAP 0.395 S 5.17 mg/Kg-dry 1 10/23/2006 suB
Surr: 1,2-Dichloroethane-d4 68-132 94.9 %REC 1 10/23/2006 suB
Surr: 4-Bromofluorobenzene 72127 98.4 %REC 1 10/23/2006 SuB
Surr: Dibromofluoromethane 70-135 100 %REC 1 10/23/2006 sSuB
Surr: Toluene-d8 73-123 95.9 %REC 1 10/23/2006 SUB
SW-846 7471A
Mercury NELAP 0.012 0.459 mg/Kg-dry 1 10/18/2006 SAM
SW-846 8151A, CHLORINATED HERBICIDES BY GC/ECD
2,4,5-T 0.05 S ND  mg/Kg-dry 1 10/25/20086 SuB
2,4,5-TP (Silvex) 0.05 ND  mg/Kg-dry 1 10/25/2008 sSuB
2,4-D 0.05 ND  mg/Kg-dry 1 10/25/2006 suB
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5445 HORSESHOE LAKE ROAD

TEKLAB, lNC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Laboratory Results

TEL: 618-344-1004
FAX: 618-344-1005

CLIENT: Conestoga-Rovers & Associates Client Project: ~ RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: S-101706-MS-029
Lab ID: 06100516-002 Collection Date: 10/17/2006 3:45:00 PM
Report Date: 31-Oct-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 8151A, CHLORINATED HERBICIDES BY GC/ECD
2,4-DB 0.05 ND mg/Kg-dry 1 10/25/2006 sSuB
3,5-Dichlorobenzoic Acid 0.05 ND  mg/Kg-dry 1 10/25/2006 suB
Acifluorfen 0.05 ND  mg/Kg-dry 1 10/25/2006 suB
Bentazon 0.05 ND mg/Kg-dry 1 10/25/2006 suB
Chloramben 0.05 S ND  mg/Kg-dry 1 10/25/2006 SUB
Dalapon 0.05 ND  mg/Kg-dry 1 10/25/2006 SUB
DCPA 0.05 ND  mg/Kg-dry 1 10/25/2006 suB
Dicamba 0.05 ND  mg/Kg-dry 1 10/25/2006 SUB
Dichlorprop 0.05 ND mg/Kg-dry 1 10/25/2006 SUB
Dinoseb 0.05 ND mg/Kg-dry 1 10/25/2006 SUB
Pentachlorophenol 0.05 S 0.09 mg/Kg-dry 1 10/25/2006 SuB
Picloram 0.05 ND  mg/Kg-dry 1 10/25/2006 suB
Surr: 2,5-Dichlorobenzoic acid 50-121 116.0 %REC 1 10/25/2006 SuB
SW-846 9014 (REACTIVE)
Cyanide, Reactive NELAP 4.69 <4.69 mg/Kg 1 10/19/2006 JLS
SW-846 9034 (REACTIVE)
Sulfide, Reactive NELAP 9.4 <94 mg/Kg 1 10/18/2006 AET

Sample Narrative
SW-846 8151A, Chlorinated Herbicides by GC/ECD
The spike recovery for Chioramben and 2,4,5,-T is outside of control limits due to sample matrix interference.

The spike recovery for Pentachlorophenol was outside of acceptance limits due to dilution required for high analyte concenration and/ or

matrix interference.
Analysis performed by Keystone Laboratories, Inc.
SW-846 5035, 8260B, Volatile Organic Compounds by GC/MS

MS/MSD: RPD for spikes was outiside acceptance limits due to matrix interference. The LCS/LCSD were within acceptance limits therefore

data is reportable.

The concentration indicated for Tetrachlorethene is an estimated value above the calibration range of the instrument. This value is

considered an estimate .

Analysis performed by Keystone Laboratories, Inc.

SW-846 35508, 8081A, Chlorinated Pesticides by GC/ECD

Elevated reporting limit due to sample composition.

SW-846 3550B, 8082, PolyChlorinated Biphenyls (PCBs) by GC/ECD

Surrogate was diluted out.

MS & MSD were diluted out.

SW-846 3550B, 8270C, Semi-Volatile Organic Compounds by GC/MS

Matrix spike did not recover within QC limits because of sample dilution.
Elevated reporting limit due to high levels of target and/or non-target analytes.

il ELAP and NELAP Accredited - Accreditation #100228 . {DPH Registry #17584
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Conestoga-Rovers & Associates Client Project: ~ RRG/Clayton Chemical Soil Removal
WorkOrder: 06100516 Client Sample ID: Drum A-1
Lab ID: 06100516-003 Collection Date:  10/17/2006 3:30:00 PM
Report Date: 31-Oct-06 Matrix: OIL
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 3580A, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 75.0 S 112 mg/Kg 50 10/18/2006 2:10:00 PM HE
Aroclor 1221 75.0 ND mg/Kg 50 10/18/2006 2:10:00 PM HE
Aroclor 1232 75.0 ND mg/Kg 50 10/18/2006 2:10:00 PM HE
Aroclor 1242 75.0 ND mg/Kg 50 10/18/2006 2:10:00 PM HE
Aroclor 1248 75.0 ND mg/Kg 50 10/18/2006 2:10:00 PM  HE
Aroclor 1254 75.0 ND mg/Kg 50 10/18/2006 2:10:00 PM  HE
Aroclor 1260 75.0 S 477 mg/Kg 50 10/18/2006 2:10:00 PM HE

Surr: Decachlorobipheny! 10-176 79.4 %REC 1 10/18/2006 1:01:00 PM HE

Surr: Tetrachloro-meta-xylene 33-178 74.8 %REC 1 10/18/2006 1:01:00 PM HE

Sample Narrative
SW-846 35804, 8082, PolyChlorinated Biphenyls (PCBs) by GC/ECD
MS & MSD recovery was outside QC limits due to matrix interference.
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